



Project Identification and PPP Screening



AFRICAN DEVELOPMENT BANK GROUP
GROUPE DE LA BANQUE AFRICAINE
DE DEVELOPPEMENT



WORLD BANK GROUP

Funded by  **PPIAF**
Enabling Infrastructure Investment



© 2026 AfDB, ADB, EBRD, IDB, IsDB, and the World Bank Group

Some rights reserved.

Telephone: 202-473-1000; Internet: www.worldbank.org

Standard Disclaimer

The revised APMG PPP Certification Guide, referred to here as the PPP Guide, is the Book of Knowledge (BoK) detailing all relevant aspects of creating and implementing efficient, sustainable public-private partnerships (PPPs). The 2026 edition of the BoK addresses changing best practices of PPPs that take social aspects, such as gender equality, as well as climate change, and other external shocks under consideration. These include the impacts of the recent COVID pandemic and geopolitical impacts of the last few years. It also updates overall concepts, examples, and improves the text around the fiscal risk of PPPs and contract management based on the feedback received by those who have used the body of knowledge and taken the exam. This BoK is intended for use by PPP professionals, governments, advisors, investors, and others with an interest in PPPs. The PPP Guide is part of the family of CP3P credentials that, once obtained, allow individuals to use the title “Certified PPP Professional,” a designation created under the auspices of the APMG PPP Certification Program. The APMG PPP Certification Program, referred to here as the Certification Program, is a product of the African Development Bank Group (AfDB), Asian Development Bank (ADB), the European Bank for Reconstruction and Development (EBRD), the Inter-American Development Bank (IDB), the Islamic Development Bank (IsDB), and the World Bank Group (WBG), partly funded by the Public-Private Infrastructure Advisory Facility (PPIAF).

“The World Bank Group” refers to the legally separate organizations of the International Bank for Reconstruction and Development (IBRD), the International Development Association (IDA), the International Finance Corporation (IFC), and the Multilateral Investment Guarantee Agency (MIGA). PPIAF is a multi-donor technical assistance facility legally administered by the World Bank.

Disclaimer

The opinions, interpretations, findings, and/or conclusions expressed in this work are those of the authors and do not necessarily reflect the views or the official policies or positions of the AfDB, ADB, EBRD, IDB, IsDB, PPIAF, the World Bank Group, their Boards of Directors, or the governments they represent. The above-referenced organizations do not make any warranty, express or implied, nor assume any liability or responsibility for the accuracy, timeliness, correctness, completeness, merchantability, or fitness for a particular purpose of any information that is available herein.

This publication follows the World Bank Group’s practice in references to member designations and maps. The designation of or reference to a particular territory or geographic area, or the use of the term “country” in this document, do not imply the expression of any opinion whatsoever on the part of the above-referenced organizations, their Boards of Directors, or the governments they represent concerning the legal status of any country, territory, city or area, or of its authorities, or concerning the delimitation of its frontiers or boundaries.

Nothing herein shall constitute or be considered to be a limitation upon or waiver of the privileges and immunities of any of the World Bank Group organizations, all of which are specifically reserved.



Rights and permissions



This work is available under the Creative Commons Attribution 3.0 IGO license (CC BY 3.0 IGO) <http://creativecommons.org/licenses/by/3.0/igo>. Under the Creative Commons Attribution license, you are free to copy, distribute, transmit, and adapt this work, including for commercial purposes, under the following conditions:

Attribution

Please cite the work as follows: AfDB, ADB, EBRD, IDB, IsDB, and the World Bank Group. 2026. The APMG Public-Private Partnership (PPP) Certification Guide. Washington, DC: World Bank Group. License: Creative Commons Attribution CC BY 3.0 IGO

Translations

If you create a translation of this work, please add the following disclaimer along with the attribution: This translation was not created by the AfDB, ADB, EBRD, IDB, IsDB, and/or the World Bank Group and should not be considered an official translation. The organizations listed above shall not be liable for any content or error in this translation.

Adaptations

If you create an adaptation of this work, please add the following disclaimer along with the attribution: This is an adaptation of an original work by the AfDB, ADB, EBRD, IDB, IsDB, and the World Bank Group. Views and opinions expressed in the adaptation are the sole responsibility of the author or authors of the adaptation and are not endorsed by the above organizations.

Third-party content

AfDB, ADB, EBRD, IDB, IsDB, and/or the World Bank Group do not necessarily own each component of the content contained within the work. These organizations therefore do not warrant that the use of any third party-owned individual component or part contained in the work will not infringe on the rights of those third parties. The risk of claims resulting from such infringement rests solely with you. If you wish to reuse a component of the work, it is your responsibility to determine whether permission is needed for that reuse and to obtain permission from the copyright owner. Examples of components can include, but are not limited to, tables, figures, or images.

All queries on rights and licenses should be addressed to World Bank Publications, The World Bank Group, 1818 H Street NW, Washington, DC 20433, USA; E-mail: pubrights@worldbank.org.



Table of Contents

1. Objectives of the Project Identification and Screening Phase: Where we are in the Project Cycle	1
2. Overview of the Project Identification and Screening Phase	3
3. Identifying Needs: Entry Routes to the Pipeline (up to full feasibility)	7
4. Project Prioritization	10
5. Option Analysis and Selection Techniques	13
6. Technical Outline of the Selected Solution	15
7. Information Requirements/Data Checklist	16
8. Economic Soundness, an Introduction to Cost-Benefit Analysis	19
8.1. CBA vs. value for money analysis	20
8.2. Performance indicators	26
8.3. Conversion of financial data (Financial Cash Flows) into Economic Flows: Opportunity costs, shadow prices and tax adjustments	27
8.4. Incorporating risk and uncertainty into the analysis	30
8.5. Climate change considerations regarding the CBA	30
9. Scoping the PPP Project and its Challenges	34
10. Testing PPP Suitability and Affordability	37
11. Project Management Plan and Project Governance Considerations	39
12. Identifying Stakeholders and Developing the Communications Strategy: Ensuring Government Support and Managing the Stakeholders	41
12.1. Who are the stakeholders?	43
12.2. Communications strategy	46
13. Assessing Capabilities and Needs, and Hiring Advisors	48
13.1. Capabilities needed to develop the appraisal studies	49
13.2. Request for advisors	50
13.3. Timing and scope of the advisory contracts	51
14. Screening Report	53
15. Outcomes of this Phase	54



Appendix A to Chapter 3: Screening Report Example of Outline	55
A1. Executive summary and recommendation	55
A2. Project description.....	55
A3. Need/Benefits of the project and suitability of the proposed solution, as well as economic feasibility	55
A4. PPP suitability.....	55
A5. Affordability	56
A6. Project readiness and status	56
A7. Sufficient information.....	57
A8. Next steps: Project management plan	57
References.....	58



Lists of Figures

Figure 3.1. Main tasks of identifying projects and preparatory activities to move forward in the PPP Cycle	6
Figure 3.2. Entry routes to the pipeline	8
Figure 3.3. Sequence of the CBA analysis.....	21
Figure 3.4. Screening decision making process	38
Figure 3.5. Assessing capabilities and needs	49

List of Tables

Table 3.1. Cost-Benefit framework	25
Table 3.2. The role of communication in the screening and appraisal phases of the project	44

List of Boxes

Box 3.1. Learning objectives.....	1
Box 3.2. Example of technical alternatives	3
Box 3.3. The risk of proposing a unique solution	4
Box 3.4. Example of a plan: Master plan for acceleration and expansion of Indonesia economic development 2011–2025.....	7
Box 3.5. Areas of focus to enable governments to perform rigorous evaluation of projects	11
Box 3.6. Forecast for traffic	18
Box 3.7. CBA primer	22
Box 3.8. Impact of externalities	23
Box 3.9. Usual approaches to discount rate.....	27
Box 3.10. Example of adjustments and conversion for different factors.....	29
Box 3.11. Liverpool direct.....	35
Box 3.12. Key elements of the project management planning and governance strategy.....	40
Box 3.13. The relevance of stakeholder engagement and proper communication.....	42
Box 3.14. Gender-inclusive stakeholder identification and analysis	45
Box 3.15. Gender-related stakeholder communications and engagement challenges and solutions	47
Box 3.16. Ways to obtain and/or fund the studies	52



1. Objectives of the Project Identification and Screening Phase: Where we are in the Project Cycle

The PPP process is composed of a number of phases: identifying the project and screening it as a PPP, appraising the project, structuring the procurement process and the contract, tender and award, and finally managing the contract.

This process requires a significant amount of time, due diligence, and resources. To ensure that those resources are well-spent, reduce the likelihood of failure, manage risk, and guarantee the procurement process will run more efficiently, governments must carefully choose which projects are included in the PPP pipeline and screened for feasibility.

An effective method to ensure that those resources are well spent is a two-step approach: preliminary analysis which is developed within the Screening Phase (covered in this chapter of the PPP Guide) and full appraisal (Chapter 4 of the PPP Guide). This will avoid the risk of unnecessarily consuming resources in the Appraisal Phase. See Box 3.1.

Box 3.1. Learning objectives

This chapter covers the activities from project identification to approval of the project to be developed as a PPP, as well as readiness to initiate the next phase (Appraisal). This chapter will allow the reader to:

- Ensure a project has sufficient economic merit to proceed.
- Avoid the risk of sinking resources into the analysis and structuring of a non-feasible PPP project.
- Prepare and get ready for the next phase: Appraisal.

The process assumes that a public need to provide a service has already been identified. Thereafter, solutions for that need will have to be considered in order to select one, which will be screened as a PPP during the course of this phase, thereby converting the project cycle into a PPP project cycle.¹ In the case that the proposed project is not a viable PPP, traditional project procurements should be considered instead.

¹ In practice, a project will usually have already been selected and a technical solution identified, probably in the course of an infrastructure plan (for example, a transport infrastructure plan) or a specific program (for example, a health program). The project will then flow directly into the PPP screening stage. However, the flow of the process described in this PPP Guide includes the project identification in this phase; it highlights the importance of selecting the optimal technical solution to achieve PPP project success. The PPP option is just an option to procure the project, which will not convert a weak project (in economic and social terms) into a valuable or optimal solution. Rather, it is intended to protect and maximize the Value for Money of the project.



This chapter then explains the process and the information required in order to pre-assess the project, and to screen it as a potential PPP — that is, to determine, on the basis of preliminary information, whether it is likely that a project will be successfully implemented and will provide value as a PPP. It also identifies the main direct and indirect stakeholders and risks involved in the project, which may impact it positively or negatively and which must be considered in the next phase: Appraisal.

This chapter will present the main items to be covered in a screening report, a summary of the outcomes of this phase, and the needs for the next step.

The screening process is one step in a progressive analysis. This analysis can take much time to be developed. Governments commonly have unrealistic expectations of how quickly the process can be completed. Governments also have a tendency to take a long time to decide to do a PPP, and when this decision is taken there is often significant pressure to implement the project as fast as possible. This can lead to poor outcomes later on.

Trying to mitigate some of these pitfalls, the screening process is intended to guarantee the best allocation of public resources and to meet the needs of society. The effort that the public sector spends in this phase to identify the best project will provide benefits later, as changes made further along in the project cycle as a result of poor or inadequate work in this phase commonly cost more, not only in financial terms but also in time.



2. Overview of the Project Identification and Screening Phase

The starting point of this phase and of the full PPP process is the same starting point as for any procurement of public goods and services process: identification of the need.

There are some steps in the Screening Phase which includes: project identification (entry routes), scope and preliminary economic analysis of these projects and then the decision to move forward to the Appraisal Phase. This final step of prioritization is important to avoid wasting time on projects that will not go ahead guaranteeing that the Public Sector are not going to spend their limited resources in failed projects (see Figure 3.1).

If potential alternatives for the project (from a technical standpoint) are possible, a preferred technical solution must be selected to ensure that the choice best suits the identified needs that the public sector is seeking to address. See Boxes 3.2 and 3.3. To fully understand those needs, it is necessary to identify the benefits created by satisfying them, for example, better access for users, a lower price of provided service or investment, and so on. Selection techniques are explained in Section 2.5.

Box 3.2. Example of technical alternatives

Imagine that you are running a project to reduce the time spent travelling between two important neighborhoods by implementing a river crossing. There are lots of different ways of crossing that river. You might have a boat, a bridge, or a tunnel. Even in the bridge or tunnel alternatives you might use cars, buses, heavy rail, light rail, or even pedestrian access. You may or may not charge for the service of crossing. All of these alternatives have different costs, different qualities, and different impacts upon citizens. The impacts will not only be the financial impact on users, in the case of charging, but also the time saved by these alternatives such as the impact on the value of land or property, traffic impacts, environmental impacts, and many others.

If the government is running this project, it probably has a cost parameter in mind, a price beyond which it cannot go. Everything beyond that limit is unaffordable. Also, there is likely to be a minimum quality of service expected from the project, which will imply a minimum cost. Within these minimum and maximum cost limits, a range of technical alternatives may be possible.

The government must also consider different levels of quality offered by technical alternatives. Some alternatives may provide a level of quality far in excess of that required from day one (for example, a bridge with far greater road capacity than that required for the number of users). This may be an inefficient solution.

At the same time, the government cannot settle for a technical alternative that does not meet the quality requirements of users or other affected citizens.

Which alternative must be chosen? The one that best suits the identified needs of society.



Box 3.3. The risk of proposing a unique solution

Technical specifications can also derail a project. A common danger is to focus primarily on how the project will be constructed (input-based specifications) rather than on the performance and capacity of the completed asset (output-based specifications). While focusing on input-based specifications provides comparability across different private-sector bids and ensures that public-sector design concerns will be taken into account, doing so limits the ability of the private sector to innovate and propose alternative, and potentially more cost-effective, solutions.

One of the objectives of a PPP is to open up the possibility that the private sector can devise innovative solutions. This potential benefit can be blocked if everything is determined before the tender even starts. When that happens, then the tender is often issued as “build a specific piece of infrastructure and operate it for 20 years” rather than “construct and operate a piece of infrastructure that will solve this problem for the next 20 years”. The government must strike a balance between the need to define the technical aspects of the project to be able to cost and appraise it. Indeed, the government needs to avoid becoming locked into a single solution early on.

The next step after defining the technical solution is to clarify the technical scope, including a detailed description and requirements for the most important aspects of the project (technical outline of the project).

Subsequently, the economic sense and soundness of the project must be tested. If cost-benefit analysis (CBA) is used as a selection technique, this will implicitly confirm (or not) the economic sense of the project. If another selection technique is used, CBA must still be performed on the selected technical solution. This will require the gathering of extensive information (see Section 2.7) and the use of CBA according to well established practices (that ideally should be provided in the form of guidelines). The process of conducting a CBA is explained in Section 2.8. It is important to note, and as laid out in greater detail in Section 2.8, that a CBA can be carried out for any project, irrespective of procurement mode, to establish the economic feasibility of a project. It is not designed to support specific decision-making on the most appropriate procurement mode for a project.

An economically sound or optimal project solution will be part of a plan (that is, a planned pipeline of projects) or it may be a stand-alone project candidate if there is no planning approach. It may also be a project that has been identified after the plan has been put together. The differences between plans and individual projects are discussed in Section 2.3. Every project in the pipeline is a potential PPP candidate, regardless of whether there is a public finance alternative.

If the project appears to have the potential to be developed through a PPP process, the government must screen the project for PPP suitability to test whether the project makes sense as a PPP (see Section 2.9). A preliminary financial analysis to pre-test affordability should also be done. Beyond the CBA, which determines the economic feasibility of a project, a Value for Money (VfM) analysis may be undertaken on a potential PPP to determine whether the project makes sense to proceed as a PPP versus other procurement options. This chapter considers that this is done at the



same time as testing the PPP suitability of the project. Note that the PPP project scope will have to be defined (and it may differ significantly from the technical scope for the project) so as to remove some responsibilities and tasks from the PPP contract (see Section 2.9).


When conducting a comprehensive PPP suitability analysis, the government must assess the potential gap in information and any uncertainties, and thus the need for additional information. If the information currently available is insufficient or if the results and conclusions are not clear, then further studies will be necessary (see Section 2.7). Although some information gaps may be handled during appraisal, these should be clearly described and any uncertainty assessed as part of the decision to move forward to appraisal.

Once the project has been properly identified and pre-defined, and if the suitability test is satisfactory and the information gaps and main uncertainties have been identified, as well as the key stakeholders, then a project management plan should be developed. This will need to include the development of a staffing plan and the identification of any potential needs for advisors to support the feasibility studies that will be needed for the appraisal. It should also include budget estimates and a funding plan for hiring any external expertise that may be needed (see Section 2.13).

After that, or during the course of these tasks, all the information should be consistently recorded in a report (the screening report, see Section 2.14) on the basis of which an important decision must be taken: whether to move forward to the Appraisal Phase.



Figure 3.1. Main tasks of identifying projects and preparatory activities to move forward in the PPP Cycle



A full appraisal (of technical, environmental, socioeconomic, and financial aspects) will take place in the next phase of the PPP cycle, which is described in Chapter 4.

Governments are ought to provide guidance on the screening and prioritization of PPP projects. This typically includes requirements and templates for information to be provided and defined criteria for accepting and or ranking PPP projects in terms of attractiveness and likelihood of success. To facilitate these proceedings standard tools can be used such as World Bank’s PPP Project Screening and Analytics Tool (PSAT). The PST is an Excel-based tool for screening projects to determine their potential suitability for PPP procurement. The PST evaluates a project on six parameters, that is, strategic suitability, preliminary feasibility, risk assessment, PPP suitability, fiscal affordability, and institutional capacity.

It is furthermore recommended to align or even embed the PPP Screening and Prioritization with the government’s Public Investment Management (PIM) Framework. A comprehensive PIM framework consists of legislation, procedural rules and methodological guidance that combine in an integrated manner to strengthen the way that public investment decisions are made and executed by government entities. It provides public spending entities with a set of requirements and streamlined governance arrangements across the PIM “life cycle,” which runs from strategy and planning, to appraisal, to execution and through to ex-post evaluation.



3. Identifying Needs: Entry Routes to the Pipeline (up to full feasibility)

The first stage of project identification is the identification of a public need.² Projects are not an end in themselves. They are enablers for the government to meet its service delivery obligations. Hence, the government needs to understand what the problem is that it is trying to solve before it starts identifying possible projects. Possible problems might be a lack of transportation links within the country, or a low quality of health service. Having identified the problem, the government can then identify what is needed to solve that problem. It must be noted that public need is increasingly being tied to sustainable development goals by governments. For many needs, an infrastructure project is part of the solution.

There are two broad ways in which a government can respond to identified needs:

1. The government can respond to an individual need by identifying an individual project. The overall project may have one or more infrastructure components that should be tested for PPP suitability.
2. The government can respond to a related group of needs by developing a comprehensive plan that identifies a range of proposed projects. The plan may be for a single sector or across a range of sectors, and it may be for a single geographical area or for the entire country. See Box 3.4.

The list of identified projects, responding to individual needs or forming part of a national strategic plan, is called a project pipeline. It is also important that the connectedness of projects is not overlooked. The effectiveness of one project might be increased significantly if another project is also undertaken. Awareness of such connections should be taken into consideration in a plan and should have an impact on how projects are evaluated. Duplication of projects by other stakeholder government agencies should also be avoided.

Box 3.4. Example of a plan: Master plan for acceleration and expansion of Indonesia economic development 2011–2025

The plan should be based on a long-term agenda for economic development. It must factor in the strategic infrastructure investments that should be funded to make the economic vision achievable. The most effective master plans will have clear targets for improvement in all relevant sectors and will have been crafted with input from all the crucial constituencies, including citizens and business leaders.

Several countries have employed this systematic approach. The Indonesian government, for example, has developed a pipeline of infrastructure projects based on its Master Plan for Acceleration and Expansion of Indonesia Economic Development 2011–2025. The blueprint outlines how Indonesia will transform into an advanced economy over a period of 15 years, and it calls for developing six “economic corridors” — regions that focus on specific industries. Investment projects are then developed based on the type of infrastructure, such as roads or ports that would be needed to support those industries.

² We are assuming that the need is already identified in a previous stage.




A comprehensive project pipeline is important to attract investors, because investors prefer to invest in a market that has a recognizable pipeline rather than a small number of isolated projects. A pipeline of feasible projects will also encourage investors to mobilize the necessary resources for future project procurements. A government’s project pipeline should contain all of its major projects, regardless of procurement method. All other factors (for example, risk, return, and so on) being equal, the presence of a pipeline is attractive because it suggests a structured approach is being followed and that there is a genuine intention to invest in the future prosperity of a wider market segment rather than just an isolated project. Another good reason for having a pipeline is to enable an investor to see the potential to invest across a spread of projects in the same market segment, where they can also benefit from lessons learned and a similar contextual background. Moreover, a consistent approach to determining the appropriate procurement method will give the market the comfort that a sufficient number of PPPs are likely to be forthcoming, which in turn makes the market more attractive, attracting robust competition.

After identifying the project, it is necessary to clarify the scope, definition, financial needs, and any other related, specific information. This includes a description of the main aspects of the project and related matters such as the physical condition of the site. For further details See Section 2.6.

A project’s economic soundness and its alignment and consistency with the public sector’s strategic objectives are paramount factors before deciding to move forward with a technical alternative. Any project selected should be tested for economic and commercial feasibility regardless of the procurement route/method (PPP or traditional). Therefore, another benefit of a plan is the fact that projects in the plan have usually already been selected on the basis of their economic feasibility.

Figure 3.2 summarizes the more informal way (ad hoc projects) and a more formal one (plan/program) as alternative entry routes to a project pipeline.

Figure 3.2. Entry routes to the pipeline



When a potential project comes from a plan, it will be moved directly to assessment, with the first task being a CBA analysis to confirm that the project solution selected (the project identified) makes economic sense and provides sufficient socioeconomic benefits to society. A CBA might already have been done at the time of the definition of the project for inclusion in the plan. When this is



the case, the CBA may need to be reassessed depending on the level of confidence and work done at the time of the plan definition. As noted above, the CBA is not used to inform the procurement decision, but focuses on the project's economic feasibility, irrespective of procurement mode. Further guidance on the procurement decision, which may be informed by a VfM analysis, may take place in the subsequent PPP suitability and affordability phase and/or during the appraisal phase.

An alternative way to feed the pipeline, as described in chapter 2.6.6, is through unsolicited proposals. According to the Public-Private Infrastructure Advisory Facility (PPIAF) from the World Bank,³ there are various motivations for a government to pursue infrastructure projects through unsolicited proposals. Regardless of these motivations, an unsolicited proposal will have to fit with strategic objectives or respond to a clear need already identified by the public sector and have to be included in the project list or the plan. USPs should not include projects already in the pipeline. The challenge that unsolicited proposals bring is that they should not bypass the system. Instead, if the government wishes to consider unsolicited proposals, it should make them part of the system.

*"(...) mechanisms have been developed to encourage unsolicited bids while also ensuring that competitive tendering is used when identifying the best investor. These mechanisms involve a careful review of such unsolicited proposals to ensure they are complete, viable, strategic, and desirable"*⁴

³ Public-Private Infrastructure Advisory Facility (PPIAF). *Unsolicited Proposals – An Exception to Public Initiation of Infrastructure PPPs: An Analysis of Global Trends and Lessons Learned* (2014).

⁴ Hodges, J., Dellacha, G. *Unsolicited Infrastructure Proposal: How Some Countries Introduce Competition and Transparency* (2007), Public-Private Infrastructure Advisory Facility (PPIAF).




4. Project Prioritization

A government may face a situation in which there is no room in the budget (either the current budget or a future budget) to procure all potential projects/government-pays PPPs, regardless of whether all those projects respond to relevant needs of the society (for example, achievement of sustainable development goals) in an efficient way, creating public wealth, and generating strong net benefits. In this scenario of a restricted budget, a government may need to undertake a prioritization exercise to choose between different projects that address stated national development or strategic goals.

In addition to budget restrictions, there are also limits to society's ability and appetite to make user payments. An individual project with user payments may be, in itself, financially and economically viable. However, if there are a large number of new projects with significant user charges, this may have an unacceptable impact on people's cost of living or the cost of doing business in a region.

Project prioritization enables the government to choose the right alternatives when there are numerous economically and technically feasible projects to address the public needs. See Box 3.5. The main objective is to ensure that public funds are well spent and produce the highest benefit for society — even if there is a restriction in the budget or in users' capacity to pay. Prioritization may require the government to abandon a project for the time being or move it to later in the program.





Many jurisdictions use economic analysis to prioritize, that is, projects showing a higher economic net present value (eNPV)⁵ or higher economic Internal Rate of Return (eIRR)⁶ will be prioritized. These and other techniques of prioritization are discussed in Section 2.5.

Box 3.5. Areas of focus to enable governments to perform rigorous evaluation of projects

Governments need to invest in three areas to ensure that they can evaluate projects with the necessary rigor.

Firstly, they should train the right people and develop the appropriate systems for conducting these evaluations. One approach is to create new units within a government that have the experience and tools to conduct these analyses. Initially, it may make sense to tap outside experts to lead the effort while training in-house staff along the way.

Secondly, governments must develop benchmark databases that collect cost information on both public and PPP infrastructure projects. This information, which should include not only the capital expenditures for developing a project but also the cost of operating the project over its life cycle, will drive the projected cost analysis of similar projects. One Asia-Pacific government developed a database of road construction projects for just this purpose.

And thirdly, governments need to develop standardized methodologies for making these assessments and identify a source of common key assumptions, such as what the financing costs would look like under a public-sector approach versus a private-sector approach. This process should include all stakeholders nationally so that common goals are realized.

Alignment with national and sub-national climate strategies and international climate commitments (that is, SDGs) is highly recommended, and as such, PPP projects should be screened to ensure that they:

- i. Result in zero or very low carbon, or ideally negative emissions, and are consistent with a fully decarbonized economy that contributes to climate change mitigation.
- ii. Contribute to the transition towards a decarbonized economy (for example, energy efficient construction or the manufacture of low-carbon technologies/materials).
- iii. Contribute to increasing adaptation and resilience, and reduce the cost of long-term climate change effects through adaptation actions.

⁵ eNPV is defined as the difference between the discounted investment expenditure and the discounted value of the social net benefits generated by the project during its lifetime. The social impact (benefits and costs) is calculated after taking into account externalities (such as economic, social, political, and environmental costs and benefits) not included in financial NPV calculation.

⁶ eIRR is the project's internal rate of return produces a zero value for the eNPV.



- iv. Build resilience against the impacts of natural hazards, many of which are increasing in frequency and intensity due to climate change.
- v. Promote the sustainable use and management of ecosystems.
- vi. Adopt (where possible) NbS to address climate change mitigation goals.
- vii. Tackle poverty, gender discrimination and inequality, by promoting equity and implementing inclusive and people-centered infrastructure.

The prioritization of climate actions at this stage is important as it typically results in multiple benefits that are not always quantifiable in monetary terms. Therefore, the project's co-benefits should be incorporated in the analysis (refer to Chapter 2.1.6. for more information on the concept of the Triple Dividend of Resilience).



5. Option Analysis and Selection Techniques

There are multiple techniques for identifying the best technical solution for a project and hence which projects best meet public needs. This section will briefly introduce those techniques.

The government should have a policy of using a particular technique so that all projects are compared in a standard way. If projects are screened on a case-by-case basis using different techniques, the result would lead to invalid comparisons between different projects.

One of the usual techniques for project selection, as already introduced, is the CBA analysis. It compares different project technical solutions to test that shows the highest net present value (NPV) in economic terms or highest economic Internal Rate of Return (IRR). Note that CBA can be a selection technique and is also the most appropriate technique for the economic feasibility assessment.

The CBA technique is explained in depth in Section 2.8 of this chapter.

Other analytical techniques that may assist in selecting/defining the project are Cost-Effectiveness Analysis (CEA) and Multi-Criteria Analysis, which have the advantage of being less intensive in resources and less complex.⁷

CEA is one of the major alternatives to cost-benefit analysis. CEA relates the cost of an alternative to a measure of project objectives (or, in other words, to its key outcomes or benefits). For example, dollars per time saved on various public transportation systems.

Government projects often generate various types of benefits which must be weighted to achieve a common “denominator”. In CBA, dollars are the denominator. CEA provides an alternative technique whereby valuing in monetary terms is almost impossible. Kee and Cellini (2010)⁸ summarized this ratio as:

$$\text{Cost Effectiveness Ratio} = \frac{\text{Total Cost}}{\text{Units of Effectiveness}}$$

As the output is a non-valued ratio, the major difficulty with CEA is that it leaves a subjective judgment to the policymaker.

⁷ For examples of these techniques, see Yates, B. T. (2009); Zopounidis, C. (1999); Zopounidis, C. and Pardalos, P. M. (2010), Chapter 2.

⁸ Cellini, S.R., Kee, J. E. Cost-Effectiveness and Cost-Benefit Analysis. In *Handbook of Practical Program Evaluation*, Third Edition (2010), pages 493- 530.



Multi-Criteria Analysis (MCA)⁹ establishes preferences between options by reference to an explicit set of objectives that the decision-making body has identified, and for which it has established measurable criteria to assess the extent to which the objectives have been achieved.¹⁰ The main objective of Multi-Criteria Analysis is to solve a decision problem. Often, conflicting multiple criteria must be taken into consideration.¹¹ The measurement need not be in monetary terms but is often based on the quantitative analysis of a wide range of qualitative impact categories and criteria.

Multi-Criteria Analysis is often seen as:¹²

“(...) an ‘alternative’ to defining monetary values for all the major costs and benefits when this is impractical. However, MCA must not be seen as a short cut, nor as an easier technique for inexperienced people to use”.

MCA introduces both quantitative and qualitative criteria in the evaluation of an alternative. In some cases, the quantitative criteria may be the result of qualitative factors (for example, poor organization in a hospital will affect its expenses and its results).

⁹ Often called multiple criteria decision making (MCDM) by the American School and multi-criteria decision aid (MCDA) by the European School.

¹⁰ Department for Communities and Local Government: London (2009). *Multi-Criteria Analysis: A Manual*.

¹¹ Zopounidis, C. Multi-criteria Decision Aid in Financial Management. In *European Journal of Operational Research* 119 (1999) pages 404-415.

¹² Department for Communities and Local Government: London (2009). *Multi-Criteria Analysis: A Manual*.



6. Technical Outline of the Selected Solution

The next step after defining the technical solution is to clarify the technical scope, including a detailed description and set of requirements for the most important aspects of the project (that is, a technical outline of the project).


This step includes a description of the project that covers aspects such as the sector, technical outline, and physical conditions (for example, distance for transport, surface for buildings, and so on), site, geographical area, affected/benefited population, and so on.

Each project should be described with sufficient certainty to enable the government to answer the questions set out in Section 2.9 (screening for PPP potential).

Good scoping will clarify the information needed to continue the pre-assessment. For a robust result of this phase, having enough good quality information is crucial.

Additional time and effort may be required to adequately define the PPP project scope if, at the outset, one or more of the following factors are prevalent:

- Lack of a clear specification of what is required.
- Clearly defined outcomes.
- Novelty or lack of experience of this particular activity.
- Complexity in terms of the number of influencing factors and associated inter-dependencies.





7. Information Requirements/Data Checklist

Most projects have constraints and dependencies that must be clarified before beginning the full appraisal, such as land availability and environmental studies. The main purpose of these considerations is to identify potential difficulties, risks, or obstacles that will have to be considered during the project's full appraisal (both in terms of results and of time). The information requirements discussed in this section represent potential obstacles and apply to any project, regardless of whether it is a PPP or not.

If there are many uncertainties regarding constraints and dependencies in aspects of the project, they will need to be listed to support the screening process, since this is a factor (time and readiness) that may influence the decision about moving forward. Such issues include:

- (i) Land availability.
- (ii) Relevant construction risks, such as a dependence on geo-technical conditions.
- (iii) Technology requirements (need to use new or untested technology).
- (iv) Significant site risks including lack of information (for example, utilities, hazardous materials, and so on).
- (v) Important environmental concerns.
- (vi) Access to other permits (such as those to be issued by other governments).
- (vii) General concerns about the availability of information for the project's appraisal, and so on.

In addition, a list of legal and regulatory issues that need to be further tested in the full appraisal should be included in the screening report to inform the next phase of the project. Political risk should also be ascertained. The information collection should consolidate the information and data required to be analyzed. It should also provide a description of any information or data weaknesses, recommending, if necessary, further analysis or research to correct these weaknesses.

Information requirements

The information and data required to properly assess CBA analysis, economic feasibility, and later on screen the suitability of a project as a PPP (to finally determine whether it should proceed to appraisal) includes the following:

- **Naming:** Name and position of the proponent (person in charge/department within the Public Sector) (*).
- **Project description:** Sector, technical features (surface for buildings; kilometers for transport), and so on (*). At this stage, the project description is preliminary and subject to change.



- **Cost estimate (Capital expenditures – CAPEX):** Composition of the cost estimate for CAPEX (*). As at this stage, the Capex estimation is preliminary and subject to change. To avoid creating unrealistic expectations about project costs, some governments consider it important to guard against public release of this cost estimate.
- **Construction:** Construction term considered and realism of timelines.
- **Impact:** Affected area/population (*).
- **Costs:** Operation and maintenance (O&M) cost estimates (including life-cycle/refurbishment costs that will be incurred during the possible term of a PPP contract).
- **User fees:** Consideration of whether, and to what extent, user fees can be charged for the project and reliance on government support (for example, viability gap funding).
- **Revenue estimates:** This may require studies of demand for the infrastructure (if it is a revenue-making project), such as traffic forecasts – See Box 3.6 for a discussion of the challenges associated with traffic forecasting.
- **Timetable objectives:** Desired procurement dates (*).
- **Need for public support:** Considerations regarding the need for public support/contributions and estimates of the necessary contributions, if any.
- **Public justification:** Explanation/justification about the project’s suitability in relation to the public sector’s general policies / strategic plan (*).
- **Need fulfillment:** Description of the need being fulfilled by the project. Main economic impact factors and socioeconomic benefits of the project (*).
- **Options and suitability of the proposed solution:** Are there other technical options? Have these options been considered? If not, explain why.
- **Investor interest:** Description of potential interest from private investors/promoters and potential appetite and suitability of the private sector (availability of private skills for such a project). This description should include potential sources of finance; likely sources of bidders, including whether local firms will be interested in or capable of bidding alone (or as part of a consortium), and whether regional or global firms will be interested.
- **Precedents:** Similar precedents (both successful precedents and unsuccessful precedents).¹³
- **Site/land availability,** if relevant (*).

¹³ Successful precedents indicate that a project of this type is possible. Unsuccessful precedents help the public entity to understand what the key risks and challenges are in a project of this type.

(*) Means minimum information to be provided by the promoting department.



- **Environmental and social considerations:** Describe environmental and social requirements/difficulties if significant, including those relating to gender equality and inclusion;
- **Climate screening:** A high-level climate risk screening of the technical design solution, location, operations, and revenue streams can help the PPP partners to prepare for extreme weather events and identify project options that will be highly exposed or vulnerable to future climate conditions.
- **Status and readiness:** Describe studies that have already been carried out or that are in process, if applicable.
- **Stakeholders:** Political and stakeholder support.
- **Miscellaneous:** Other relevant information in relation to suitability, economic soundness, project readiness, risk of failure in project delivery/implementation, and so on.

Note that this list is a summary and does not include all the information that may be necessary to properly pre-assess the project and screen the suitability of the project as a PPP, or to determine whether it should proceed to appraisal.

Box 3.6. Forecast for traffic

A 2005 analysis of 104 toll-road projects by Standard & Poor's¹⁴ found that, on average, forecasts for traffic exceeded actual first year traffic by 20 to 30 percent. When demand is overestimated, projects may fail to deliver the expected revenues. It is nearly impossible to obtain either bank or private financing for a project that does not include solid demand forecasts with sensitivity analyses on key risks (such as a rise in raw-material costs or changes in levels of demand).

Overestimation of demand is also of concern to governments, even if the project is successfully financed, as it can result in unworthy projects proceeding and, if there is government financial support for the project, significant fiscal risks for government.

Some of the basic information can be collected directly from the project management team. Data related to estimates of CAPEX, operational expenditures (OpEx), and O&M costs (as well as similar precedents, and so on) can be collected in a variety of different ways. It may be possible to directly estimate the costs of delivering the project scope. But even in this case, it is important to compare these costs to market parameters for similar projects. A data base of comparator projects¹⁵ can greatly assist the project team to assess the reasonableness of these estimates.

¹⁴ Bain, R., Polakovic, L.: *Traffic Forecasting Risk Study 2005: Through Ramp-Up and Beyond*. Standard & Poor's, London (2005).

¹⁵ An example of this worldwide information can be found in the United Kingdom website <https://www.gov.uk/government/publications/private-finance-initiative-projects-2014-summary-data>.




8. Economic Soundness, an Introduction to Cost-Benefit Analysis

This section introduces¹⁶ the concepts of cost-benefit analysis (CBA) and economic analysis. CBA is a systematic cataloguing of a potential project's impacts as benefits (pros) and costs (cons), valuing the impacts in dollars (assigning weights), and then determining the net benefit of the potential project relative to the current status quo by assessing the relationship between the value of resources used by a project, and the value of resources produced by the project. Value is measured in the same units, usually monetary, for both costs and benefits. As such, a CBA quantifies in monetary terms the value of all consequences of a policy to all members of society. As a methodology, CBA is more traditionally used on an ex-ante basis to analyze public procurements, before the decision is made to undertake or implement a project. In this case, the responsible contracting authority undertakes a CBA of a project to inform the decision about whether resources should be allocated to that specific project or not. In effect, ex ante CBA helps to determine whether a project would be a good idea, and whether it would have a positive net social benefit.

Focused on government decisions, Kee (2005) defines CBA as:

“Cost-benefit analysis is an applied economic technique that attempts to assess a government program or project by determining whether societal welfare has or will increase (in the aggregate more people are better off) because of the program or project. At its greatest degree of usefulness, cost-benefit analysis can provide information on the full costs of a program or project and weigh those costs against the dollar value of the benefits. The analyst can then calculate the net benefits (or costs) of the program or project, examine the ratio of benefits to costs, determine the rate of return on the government's original investment, and compare the program's benefits and costs with those of other programs or proposed alternatives.”

¹⁶ This PPP Guide is not a manual for project appraisal and readers should refer to specific texts on CBA for detailed guidance. For instance, for further details see *The Green Book: Appraisal and Evaluation in Central Government* – HM Treasury from the United Kingdom.





8.1. CBA vs. value for money analysis

Before proceeding with the introduction to CBA, it is important to distinguish it from Value for Money, as these two concepts are often used interchangeably. In the context of PPPs, a preliminary CBA is sometimes prepared during the project screening phase, before a decision has been taken on whether to proceed with a project as a PPP, and before detailed project preparation has taken place. A detailed CBA, as laid out in subsequent sections, may then be carried out in the project preparation phase, particularly in social sectors. In these sectors, a PPP project may aim simply for long-run cost minimization with respect to a set of outputs or performance measures, taking into accounts the risk of project delivery, where the benefits are not necessarily monetized (as it is not always easy to do so with health and education outcomes). In addition, CBA may be a more appropriate approach to project screening and selection in less mature PPP markets, or where there is insufficient data to inform a full Value for Money (VfM) Analysis.¹⁷

While CBA and VfM are often used interchangeably, and share some similarities, VfM Analysis is typically applied only to economic infrastructure projects that have already been earmarked as PPPs. In this case, the initial decision to propose a project for the PPP “route” is based on a qualitative assessment by contracting authorities. VfM Analysis subsequently aims to determine whether a project is suitable to be procured as a PPP. As such, VfM Analysis seeks to answer the question of even if a project can be delivered as a PPP, should it be? It is therefore a relative concept used to compare procurement options.

The key additional difference between CBA and VfM Analysis, and the reason why VfM is particularly useful to assess PPPs, is that VfM Analysis focuses on valuing and allocating risk issues in a way that CBA does not always do. As such, VfM Analysis can help to determine the appropriate allocation of risks (which is highly relevant to the private sector), to assess the rationale for using PPP options instead of traditional public sector methods to deliver infrastructure services. In the context of PPPs, given that a decision to proceed as a PPP is often taken prior to VfM Analysis, the use of VfM is often seen as a systematic means of examining and determining the structure and risk allocation of a proposed PPP, rather than a genuine input into the decision to implement a project as a PPP. A clear understanding of risk is crucial to achieve value from a PPP, and the VfM test can therefore be seen “as a project management process, rather than a highly statistical-based, rigorous analysis”.

Additional description of the VfM methodology during the PPP preparation phase is found in Chapter 4.17.

¹⁷ Yates, B. T. (2009). Cost-inclusive Evaluation: A Banquet of Approaches for Including Costs, Benefits, and Cost-effectiveness and Cost-benefit Analyses in your Next Evaluation. In *Evaluation and Program Planning* 32 (2009) 52-54.

Philippe Burger and Ian Hawkesworth (2011) “How to Attain Value for Money: Comparing PPP and Traditional Infrastructure Public Procurement”, *OECD Journal on Budgeting* Volume 2011/1.

Anthony Boardman, David Greenberg, Aidan Vining, and David Weimer, *Cost-Benefit Analysis: Concepts and Practice* 5th Edition, Cambridge University Press, (2018).


Kee, J.E. (2005). Cost Benefit Analysis. In *Encyclopedia of Social Measurement*, Volume 1, pages 537-544.

Ed Farquharson et al, *How to Engage with the Private Sector in Public-Private Partnerships in Emerging Markets*, World Bank (2011).

Philippe Burger and Ian Hawkesworth (2011) “How to Attain Value for Money: Comparing PPP and Traditional Infrastructure Public Procurement”, *OECD Journal on Budgeting* Volume 2011/1.

Ed Farquharson et al, *How to Engage with the Private Sector in Public-Private Partnerships in Emerging Markets*, World Bank (2011).

World Bank, *Value-for-Money Analysis: Practices and Challenges. How Governments Choose When to Use PPP to Deliver Public Infrastructure and Services* (2013).

Figure 3.3. Sequence of the CBA analysis

Note:

CBA: Cost-Benefit Analysis

eIRR= Economic Internal Rate of Return

eNPV= Economic Net Present Value

The most refined form of economic analysis is the CBA methodology. It assesses the social cost-benefit equation, in which the benefits for society have to be higher than the costs to the public for the project to be worthy of proceeding. It is an exercise that aims to include all relevant costs and benefits. This is done with a long-term perspective, projecting both costs and benefits through the analysis period. The period considered has to be in line with the useful economic life of the infrastructure asset.

CBA may be used to identify an option (from several technical solutions for the same need) when there are several options or alternatives under discussion. If the best technical option has already been identified, CBA may be used simply to confirm the investment decision. In this scenario, CBA is still comparing options: the “project” and the “doing nothing option”.



Regardless of the route or alternative selected for its procurement and financing, public infrastructure is always a “public investment” subject to the public domain. Therefore, especially when the project/investment is not commercially feasible and requires the use of public resources (no matter whether under a traditional public procurement entirely funded by public funds or under a PPP scheme), there is a clear need to demonstrate that the public funds or public contributions are well spent, that is, that they will produce net benefits for society. Box 3.7 defines some key concepts of importance in CBA.

Box 3.7. CBA primer¹⁸

- Willingness to Pay: Perceived value of the benefits to users of the infrastructure.
- Financially Viable Projects: Revenues exceed the costs of the project.
- Economically Viable Projects: Benefits that society derives from the project are greater than the costs to society.
- Viability Gap: Difference between revenues and costs of the project (for projects in which costs exceed revenues).

When considering benefits in the cost-benefit analysis, benefits have to be considered in the broad sense of the term: direct or indirect, internal and external (that is, external are those that affect or benefit third parties beyond the population to which the project is addressed in a first instance). In order to estimate direct benefits, the first step would be to research whether there is available market data regarding the specific benefit.

In cases in which benefits appear as cost savings, the quantification of a benefit is implicit in the cost estimate of the alternatives under analysis (for example, the project will lead to lower congestion levels or will increase mobility, the project will substitute an old facility and generate environmental savings by means of lowering pollution, and so on).

When valuing project costs and benefits, a quantification problem can arise. Most of the costs are direct costs (such as the cost of the investment itself, the public works), but the project may have other indirect costs and benefits as well as positive and negative “externalities”¹⁹ (such as environmental effects, damage to a certain population, such as commercial business affected by the works or the site of the project, and so on). Box 3.8 sets out the impact of some common externalities.

¹⁸ Guzman, A; Estrázulas, F. *Full Speed Ahead: Economic Cost-Benefit Analyses Pave the Way for Decision-Making*. In *Handshake*, the International Finance Corporation’s (IFC’s) quarterly journal of public-private partnership. Issue #7 – October 2012.

¹⁹ Externalities refers to situations when the effect of production or consumption of goods and services imposes costs or benefits on others which are not reflected in the prices charged for the goods and services being provided.



Box 3.8. Impact of externalities²⁰

Externalities, which will be positive where they provide a benefit and negative where there is a cost, may include:

- Economic development, for example, increases in land values and general economic activity.
- Effects on safety or public health, for example, reductions in accident deaths once a new road has been built.
- Environmental impact, for example, increases or decreases in noise or air pollution.

Costs should reflect the best alternative use of the goods (opportunity cost²¹) to the extent to which it is possible.

- Although market prices are the best way to reflect the opportunity cost, in some circumstances they may not do so accurately (distortions in the specific market for the good or service due to monopolies or other market imperfections).
- There is a need to discount the effect of taxes in the prices/costs, as they are part of the nominal value of the cost (in terms of cash flows), but do not imply a cost in terms of society (but in fact are a revenue for the government).

Dealing with benefits is especially challenging since all benefits have to be quantified. Benefits often relate to the “opportunity cost” concept. Time savings are a clear example (in the field of transportation projects).

Determining the unit of analysis and its monetary value is not an easy exercise for many intangible variables (such as quality of life, security of a neighborhood). One alternative to determine its monetary value is to assess the highest price an individual is willing to agree to pay for a good or a service. As described by Breidert (2005):²²

²⁰ Yescombe, E. R. 2007. *Public-Private Partnerships: Principles of Policy and Finance*. Published by Elsevier Ltd.

²¹ Opportunity cost is a concept used in economics to describe the trade-off between different choices, or the cost associated with making one choice over another. The opportunity cost of using a resource in a certain way is the value of the next best alternative use that is forgone. For example, the opportunity cost of investing in building a school could be the forgone value of investing in the next most valuable infrastructure project (or any other use of the expenditure) and the benefits associated with these (for example, building a road or hospital). HM Treasury. 2014. *Supporting public service transformation: cost benefit analysis guidance for local partnerships*.

²² Breidert, C. 2005. *Estimation of Willingness-to-Pay*. Gabler Edition Wissenschaft.



“How much a person is willing to pay depends on the perceived economic value and on the utility of the good. These two values determine whether the price a person is willing to accept is the reservation price or the maximum price. If a person believes that there is no alternative offering, the highest amount of money he or she is willing to pay equals the utility of the good and is the reservation price. If a person perceives an alternative offering with an economic value below utility, the highest price he or she would accept equals the economic value of the product and is the maximum price.”

Where it is difficult to determine the monetary value of a benefit, it can be useful to consider values from studies in other countries, although care is necessary in interpreting these as the value (for example, willingness to pay) in one country may be different from another.

If it is decided not to quantify a specific benefit, the benefit should be treated qualitatively and considered or included in the analysis in addition to the quantitative results. In this case, even when it is not possible to express all of the benefits or costs in quantitative terms, it is possible to reveal important aspects for decision-makers.

In socioeconomic terms, it may be said that there is a need to demonstrate that a project’s social and economic benefits are higher than its costs. The first act is to demonstrate social and economic benefits in quantitative terms. When this is not possible, it may be handled through a qualitative analysis, describing the main advantages and the value added by the project to the society in terms of relevant magnitudes, defined in accordance with the authority’s strategic plan and global strategic objectives.

Table 3.1, taken from Kee (2005), provides a framework for cost-benefit analysis with examples and generally accepted approaches to valuation of the benefits and costs, that classifies costs and benefits based on direct and indirect, and tangible and intangible. It should be noted that for the purposes of government analysis, a PPP practitioner does not need to be able to identify and classify every possible cost and benefit, including direct and indirect, externalities, tangible and intangible, etc. What is more important is to understand that the CBA should include all costs and benefits, without double counting. Indeed, some methodologies classify costs and benefits differently. For example, the Australian Transport Assessment and Planning Framework categorizes costs and benefits as monetized, non-monetized, and secondary impacts.²³

²³ The classification of costs and benefits laid out in Table 3.1 is for example purposes only and is not examinable.

Table 3.1. Cost-Benefit framework

Benefits	Illustration of Benefit Cost	Valuation approaches
Direct: Tangible	Goods and services Increased production or profits/lifetime earnings Time saved	Fair market value or willingness to pay Increased productivity/earnings After-tax wage rate
Direct: Intangible	Lives saved Healthier citizens Quality of life Aesthetics	Lifetime earnings (if valued) (Implicit or contingent valuation using survey data or other techniques)
Indirect: Tangible	Cost savings Spillover impacts to third parties Multiplier effects	Difference between before and after action Estimated impact or mitigation of impact Additional indirect jobs created by proposal
Indirect: Intangible	Preservation of community Increased self-esteem	
Costs		
Direct: Tangible	Personnel Materials and supplies Rentals (facilities/equipment) Capital purchases Land Volunteers	Wages and benefits Current expenses Fair market rents Depreciation plus interest on un-depreciated part or annualized cost of depreciation and interest Next best use or market value times interest rate Market or leisure value
Direct: Intangible	Fear of harm	
Indirect: Tangible	General overhead Spillover costs to third parties Environmental damage Compliance/client costs	Standard allocation formula or activity-based costing Estimation of impact or mitigation cost Resources required of others (money, time, and so on)
Indirect: Intangible	Loss of aesthetics	Surveys of valuation



Once the direct costs are duly adjusted and the externalities (external costs and benefits) are identified and quantified, a number of additional adjustments should be made before the results of the analysis are calculated and presented. These adjustments can include:

- **Adjustment for inflation:** It is advisable to construct projections in real terms, since a correction for cost projections should be made for those cost items that are considered likely not to follow the general Consumer Price Index (CPI). This is usually considered as corrections in relative price changes.
- **Adjustment for foreign exchange:** Within a CBA, the choice of currency is typically determined by the currency that the decision maker's budget is denominated in (local currency). However, given the nature of PPPs, project costs, including government financial costs, may be denominated in international currency (likely US dollars). It is advisable to construct projections based on the currency of the project's payment obligations. This may include the need for the government to take on foreign exchange risk (to be more fully assessed within the VFM).
- **Adjustment for risk and uncertainty** (as detailed in Section 2.8.2).

8.2. Performance indicators

The main performance indicators in an economic analysis are the economic net present value and the economic Internal Rate of Return (eNPV and eIRR, respectively). Mathematically speaking, the eNPV consists of the projected costs and benefits, duly discounted using a suitable discount rate in real terms, and the eIRR is the value of the discount rate that makes the NPV equal to zero. Generally speaking, the eNPV should be positive, thereby indicating that the project generates or is capable of producing higher benefits than costs, after allowing for differences in the timing of the costs being incurred and the benefits being received.

The selection of the discount rate to be used is a key issue for a proper CBA, so that the eNPV is properly calculated in terms of opportunity costs. See Box 3.9. There is no universal consensus on the determination of this discount rate, which leaves too much room for 'ad hoc' interpretation and application (and which opens the door for manipulation of the data).²⁴ The difficulty of finding an 'acceptable' discount rate should be taken into consideration in interpreting the outputs of the CBA. It may be appropriate to conduct sensitivity analysis using a range of different discount rates.

Due to the difficulty in determining the appropriate discount rate, particularly if this is done for every individual project, some governments identify and publish a standard rate to be used and, in some cases, also publish the appropriate range for sensitivity analysis. For example, in Australia a standard practice is to use a 7 percent real discount rate as the base case, and to conduct sensitivity tests using 4 percent and 10 percent real discount rates.²⁵ Where a standard rate is published, the government may change it from time to time, and the most up to date rate should always be used.

²⁴ For further details see: Grimsey, D., Lewis, M. (2004). Discount Debates: Rates, Risk, Uncertainty and Value for Money. In PPPs in Public Infrastructure Bulletin Vol.1 Issue 3 Article 2; Grout, P. (2002). Public and Private Sector Discount Rates in Public-Private Partnerships. In CMPO session of the Royal Economic Society Conference 2002 (University of Warwick). Shugart, C. (2006). Quantitative methods for the preparation, Appraisal, and management of Private Participation in Infrastructure (PPI) projects in Sub-Saharan Africa. Prepared for the New Partnership for Africa's Development (NEPAD) Secretariat Funded by PPIAF.

²⁵ Infrastructure Australia (2013), Reform and Investment Framework Templates for Use by Proponents: Templates for Stage 7 Solution evaluation (Transport infrastructure), page 7.



As CBA evaluates the economic merit of a project regardless of how it is delivered, the fact that the project might become a PPP does not affect the discount rate used.

Box 3.9. Usual approaches to discount rate

- Use the opportunity cost of capital. Since the analysis is dealing with public assets, the discount rate could be the public debt interest rate (at the longest term available). Inflation has to be removed in order to establish the rate in real terms.
- Use an approximation of the Social Time Preference Rate (STPR), which is defined as “the value that society attaches to present, as opposed to future, consumption”. This approach is advised or prescribed in a number of countries such as the United Kingdom.
- Use the estimate or the targeted rate of future growth of the economy (gross domestic product – GDP) in real terms. This would imply that only those projects from which an increase in the society’s welfare (at least equal to the economy’s expected or targeted growth rate) is expected will be developed, which means that all projects will at least help the GDP grow as forecast.

A proper analysis should avoid:

- i Rejecting projects that generate a strong value for society.
- ii Approving an inadequate project and using public resources that generate a significant net opportunity cost for society.

The use of eNPV and eIRR will depend on the specifics of the project being assessed. Typically, eNPV is a defined number and therefore has a broader applicability, while an eIRR may be undefined for O&M projects or other projects with no significant capital costs (given that an IRR approach presupposes an initial negative outlay). In some instances, though, the eNPV may not be the most appropriate indicator, since it does not consider the volume of resources employed. In cases in which alternatives have significant differences in terms of resource consumption, the eIRR ratio may be more appropriate for the selection. In these circumstances, it is prudent to consider the results based on both eNPV and eIRR, as well as any qualitative analysis.

The main data for economic projections must be adjusted as described below.

8.3. Conversion of financial data (Financial Cash Flows) into Economic Flows: Opportunity costs, shadow prices and tax adjustments

In general terms, cost and revenue cash flows need to be adjusted in order to reflect the real value or cost for society. The current market prices for many costs (but also revenues) usually reflect the real costs for the society as they appropriately provide opportunity costs. However, some cost estimations may not reflect an appropriate cost for society, since they may be biased for several reasons or because a market simply does not exist for them (externalities). When this occurs, it may be necessary to make some adjustments. See Box 3.10 and Figure 3.3.



Market imperfections

A particular item's current market price may not reflect its real price when the specific market has imperfections, especially when it is a regulated market or item (currencies, oil, energy, and other commodities, as well as labor and others). When this occurs, the concept of "shadow prices" should be introduced. These shadow prices shall be estimated and used instead of the market price being included in the financial analysis. The 'shadow prices' is an attempt to value a benefit or a cost where no competitive or explicit market price exists.

As an example, one of the most typical adjustments relates to the labor costs (wages). This can include:

- In the context of a high unemployment level, the salary is usually above the real price of the item (due to legal regulations on minimum salary). Therefore, an adjustment decreasing the value of this item must be made.
- In a context of high employment, wages tend to reflect the real market price of the labor factor (so no adjustment has to be made).

Another example, especially relevant for emerging and developing economies (EMDEs), would be as follows;

- Electricity prices are often below economic levels. A commercial NPV of an energy efficiency project would tend to reject good projects because the energy savings measured at official tariffs will be depressed. Valuing energy savings at the economic cost of electricity would give the correct CBA outcome.

Other opportunity cost adjustments

There may be some costs that are not a direct cash cost of the project but should be considered within the socioeconomic analysis. The most typical example is public land or public properties. When there is no cost for the land or the site, or a building or other asset is being provided by a public entity for the project, its cost should be included in the analysis — valuing the land at its market price so as to reflect the opportunity cost for the authority. However, in cases in which there is no alternative use for the asset, the cost is deemed to be zero since it is a sunk cost. The 'sunk cost' is investments previously made in a program or project — such as original research and development costs that cannot be recouped — compared to ongoing costs.

Taxes

The price of an item (in cash terms) generally includes taxes that are in fact public revenue. Therefore, the tax effect has to be removed from the calculations; for example, corporate taxes, Value-Added Tax (VAT) (not only for costs, but also for revenues) and other taxes, and social charges within labor costs — as they transfer price payments to individuals.

There may be some indirect taxes and subsidies that could be used as corrections for externalities, for example, taxes on energy to discourage negative environmental externalities. In these cases, including the tax may be justified, while also adding an adjustment for the externality in order to avoid double counting.

Another case of tax adjustment is related to imported products where the effect of the respective duty should be removed.

Box 3.10. Example of adjustments and conversion for different factors

An appraiser is analyzing an urban transportation project in Brazil.

The project is a Light Rail Transit (LRT) system and the technical team has provided the cost estimates for both CAPEX (Brazilian reais – \$135 million BRL) and O&M costs (\$20 million BRL per year). Economists have determined the following adjustments:

- Adjust the price of certain equipment that must be imported, and for which a specific duty is charged. This equipment represents 30 percent of the investment in systems and the duty imposed is equal to 10 percent of the final price, representing an adjustment of \$500,000 BRL.
- Adjust labor costs to shadow prices. An adjustment factor of 0.8 has been considered for construction costs and 0.9 for O&M costs (considering that weighted average salaries are overvalued taking into account the unemployment rate).

Labor costs represent 25 percent of the CAPEX (\$33.75 million BRL) and 50 percent of O&M costs (\$8 million BRL). Therefore, an adjustment of \$5.9 million BRL and \$800,000 BRL, respectively, should be applied.

	Costs Estimates (cash flows tax adjusted in US\$)	Adjustment	Cost Estimates (socioeconomic adjusted in US\$)
a) Civil works	\$ 100 million	$75\% * 1 + 25\% * 0.8$	\$ 95.00 Million
b) Systems (energy, signaling and communications)	\$ 20 million	$(75\% * 1 + 25\% * 0.8) +$ $(70\% * 1 + 30\% * 0.9) - 1$	\$ 19.00 Million
c) Rolling stock	\$ 15 million	$75\% * 1 + 25\% * 0.8$	\$ 14.25 Million
Total CAPEX (a+b+c)	\$135 million	94.6%	\$127.65 Million
O&M projected costs	\$ 20 million/year	$50\% * 1 + 50\% * 0.9$	\$ 19.00 Million



8.4. Incorporating risk and uncertainty into the analysis

The risks that are inherent to a project have to be considered and included in the appraisal. This must be done through proper adjustments and/or showing the ranges of values for certain sensitivities/future movements or the deviations on critical factors and variables. For this purpose, risks have to be quantitatively evaluated, incorporating the “expected values” of the risks into the results of the analysis or evaluation. The expected value of a risk is the product of the likelihood of the risk occurring by the size or amount of the outcome (in monetized terms). This should be done for all relevant or “critical” risks whose likelihood and outcome can be reasonably estimated.

As discussed above, the valuation of risk is more typically associated with VfM analysis, which is further explored in Chapter 4.17. This provides further information on assessing costs and adjusting them considering risk and uncertainty (from a financial perspective). See Section 3.4 and Section 3.6). Also, *The Green Book* by HM Treasury in the United Kingdom provides detailed information on this subject.²⁶

8.5. Climate change considerations regarding the CBA

Incorporating climate change considerations into a Public-Private Partnership (PPP) Cost-Benefit Analysis (CBA) is essential for the success and sustainability of PPP projects. During the project screening phase, it is crucial to include high-level climate considerations such as the estimated costs of climate hazards, recovery, greenhouse gas (GHG) emission reduction measures, and climate resilience measures. Additionally, indirect costs related to operational disruptions must be accounted for. Quantifying the benefits of risk reduction and the co-benefits to the economy, such as access to green financing and enhanced project value, is vital. The integration of climate change into PPP CBAs is critical for several reasons:

1. **Long-term impact and uncertainty:** Climate change impacts are uncertain in their magnitude and timing but can significantly affect PPP projects long after financial closure. Ignoring these risks can lead to unforeseen harm and potentially devastating consequences for the contract. As such, it is imperative to systematically assess and address current and future climate risks at an early stage in the PPP process in addition to other risks that are assessed.
2. **Cost-effectiveness:** While integrating adaptation measures may incur additional costs, studies suggest that these costs can be significantly lower than the costs associated with asset loss, damage, and service disruptions due to climate hazards. This makes climate-inclusive CBAs economically beneficial in the long run.
3. **Nature-Based Solutions (NbS):** During the project screening phase, PPP Procuring Authorities should consider the suitability of nature-based solutions as well as blue-green or green-gray infrastructure components that can promote climate-smart solutions and climate mitigation. Consider NbS which:

²⁶ *The Green Book* by HM Treasury, Annex 4 Risk and Uncertainty.



1. Protect, sustainably manage, and restore natural or modified ecosystems
2. Address societal challenges effectively and adaptively
3. While simultaneously benefiting human well-being and protecting biodiversity

NbS are increasingly integrated into infrastructure PPPs as low-cost alternatives to conventional structural elements, which may come with a carbon cost. There are three types of NbS:

- i. NbS that protect and expand existing natural ecosystems, for example, rewetting peatland and ceasing deforestation
- ii. Those that develop sustainable procedures for managing or restoring ecosystems, for example, agroforestry, reforestation and blue carbon initiatives
- iii. NbS that create new ecosystems that can sequester GHGs, for example, establishing green buildings (including green roofs and walls)

NbS usually incorporate natural features, nature-based features, and other approaches that combine or integrate natural elements into “grey” infrastructure assets, which are traditionally made from steel and concrete.

NbS can be considered as an umbrella concept that encompasses a wide range of ecosystem-related approaches, all of which address societal challenges such as climate change, water security or disaster risk. NbS can contribute to asset resilience and their inclusion should be explored at every stage of the PPP life cycle, particularly upstream, during PPP project preparation and design, when they are most impactful. These solutions will allow resilient projects to be developed that are adaptive to increasing climatic events.

4. **Triple Dividend of Resilience (TDR):** Investments in resilient infrastructure can generate income through avoided losses, stimulate additional development, and encourage multi-purpose infrastructural design to maximize co-benefits. This approach highlights the need to incorporate and quantify the positive impacts of climate investments in CBAs to reflect their full value to society.



A contemporary conceptualized approach to climate investments²⁷

The Triple Dividend of Resilience (TDR) is a contemporary, conceptualized approach to evaluating the benefits of climate investments and action. The TDR concept argues that investments in resilient infrastructure can:

- i. Generate income through avoided losses from disasters
- ii. Stimulate additional development through investments by households and businesses
- iii. Encourage multi-purpose infrastructural design to maximize co-benefits

Research on TDR suggests that, for a wide range of adaptation investments, economic, social, and environmental co-benefits accrue regardless of whether climate risk occurs. For example, studies that assessed urban stormwater management projects using NbS found that over half of total benefits were associated with the third dividend.

The findings highlight the need to incorporate and quantify the positive impact of the second and third dividends, which can be substantial, in CBA to reflect the full value of climate action to society.

5. **Policy and regulatory compliance:** Ensuring that climate-robust standards are applied in the design and specifications of PPP projects is essential. This includes considering evolving local climate conditions and integrating climate-related aspects into project identification, design, and specifications.

Climate risk assessments include the analysis of three components: hazard, exposure, and vulnerability. A range of free tools are available online which provide critical inputs for a preliminary high-level assessment of climate hazards. While future climate change scenarios depend on GHG concentrations in the atmosphere (classified by the various RCPs), these databases offer insights into possible trends and their impact on climate hazards.

Another assessment includes conducting an uncertainty analysis. Data uncertainty in all projects stem from fundamental limitations to measuring the world with its highly interconnected natural systems. However, various techniques for uncertainty analysis exist that might be applicable in a PPP context. One key method that is often applied for climate risk assessments is the development of climate change scenarios. Non-climate scenarios such as socioeconomic scenarios might also be applicable. These scenarios can assist decision-makers by providing contextual information on the implications of uncertainties for decisions and helps them structure analyses with different information sources.²⁸

²⁷ Source: Tanner, T.M., Surminski, S., Wilkinson, E., Reid, R., Rentschler, J.E., and Rajput, S. (2015) The Triple Dividend of Resilience: Realising development goals through the multiple benefits of disaster risk management. World Bank and Overseas Development Institute (ODI), London. www.odi.org/tripledividend.

²⁸ Willows, R.I. and Connell, R.K. (Eds.). (2003). Climate adaptation: Risk, uncertainty and decision-making. UKCIP Technical Report. UKCIP, Oxford. http://www.ukcip.org.uk/risk_uncert/risk_uncert.html



At this early stage, preliminary assessments may be undertaken to establish an initial understanding of potential gender risks as well as differentiated positive and negative impacts of the proposed PPP infrastructure project on women, men, girls and boys. A rapid gender analysis that will mainly be based on pre-existing information and data may offer first insights into different roles and responsibilities of females and males within the affected communities, their access and control over resources, decision-making power, gender-specific needs, constraints and priorities, as well as the range of potential social risks and gender impacts of the project that are typical for the type of project, location, and context.²⁹ A preliminary high-level screening based on initial input of female and male stakeholders (see Chapter 12) may also indicate project-specific risks or constraints (including those related to gender) that may limit opportunities to benefit from or participate in the project and whether any of these potential social risks and impacts are likely to affect the project's social acceptability, require costly solutions, and/or result in uncertainties or delays that could impede the project.

²⁹ For example, large-scale and complex PPP infrastructure projects that involve labor influx and resettlement are typically associated with risks to the health or quality of life of end users, workers, or the local population, including GBV risks, and may have adverse effects on women-headed households in situations where women's right to access and use land may only be informal.



9. Scoping the PPP Project and its Challenges

Scoping the PPP project means defining the work (desired deliverables) that must be done by the future private partner to deliver the project objectives. Potentially some portions of the project scope (technically speaking) may be refined and removed from the PPP project (for example, if the project selected is a bus rapid transit system, the future PPP may include the bus way, bus stops and depots but exclude the vehicles).

Consequently, with the refined technical outline (accommodated to match the PPP scope), the project scoping includes the definition of the scope of the service and/or the scope of the business to be handled by the private (for example, it may or may not include tariff collection).

This should be expressed as a service standard defining what will be done, to what quality levels, and by whom.

The following questions about a project³⁰ may assist governments in resolving uncertainty as to the PPP scope:

- Who are the parties ultimately involved?
- Who is accountable?
- What do the parties want to achieve?
- What is it that each party is interested in?
- Which way (how) is each party's work to be done?
- What resources are required? and
- When does it have to be done?

Box 3.11 sets out how these questions were answered for an example project, Liverpool Direct.

³⁰ Chapman C.B., Ward SC. *Managing Project Risk and Uncertainty: A Constructively Simple Approach to Decision Making*. Chichester, UK: John Wiley & Sons Ltd.; 2003.

Box 3.11. Liverpool direct³¹

In 2001, the **Liverpool City Council**, faced with under-investment in information technology infrastructure and with a badly integrated multitude of systems, entered into an **11-year strategic partnership** with British Telecommunications worth **£300 million**.

The City Council was looking to **change the quality of the services provided to citizens through the use of better information technology**. Outdated technology, siloed information, and inefficient paper-based processes were among the problems it faced as one of the United Kingdom's (then) worst-performing local authorities. Apart from better systems and technology, a significant amount of change management with the attendant labor issues would also be involved.

The City Council was determined to move away from the traditional models of client and contractor adversarial behavior, as well as costly and bureaucratic contract monitoring arrangements. At the same time, it was looking for significant new investment combined with flexibility to meet the evolving needs of users.

The services identified included **call centers, customer contact centers, and payroll and human resource administration. A soft market testing process was then used to confirm that such a package was likely to generate interest from suppliers with relevant experience.**

The pre-qualification process focused on the **experience, expertise, and financial capacity of bidders, and output specifications were developed for each part of the service**. Four bidders were shortlisted.

The partnership involved a 20 percent equity share and the involvement of the City Council through the board in the service delivery vehicle. This enabled the City Council to be involved in strategic decisions and keep a close eye on delivery costs. Service levels and the timetables for enhanced service delivery were then agreed for each service component. The City Council was not liable for the losses of the joint venture.

The project demonstrated high levels of performance, even higher than those contractually committed to, resulting in significant reductions in the costs of service delivery.

Who are the parties ultimately involved?

When does it have to be done? What resources are required?

What do the parties want to achieve?

What is it that each party is interested in?

How is each party's work to be done?

What is it that each party is interested in?

Who is accountable?

³¹ Adapted from *How to Engage with the Private Sector in Public-Private Partnerships in Emerging Markets*. Farquharson, E.; de Mästle, C. T., Yescombe, E.R. The International Bank for Reconstruction and Development/The World Bank (2011).



Robust project PPP scoping delivers benefits related to uncertainty reduction, including:³²

- More accurate risk calculations (through more open communications between project parties).
- Reduced control costs (for example, through faster and more effective contracting).
- More effective teams and accountability (through improved confidence).
- Improved planning (through more honest specifications and estimates).

Many projects fail due to poor scoping in the early phases.³³

“Many projects start with good ideas, huge investments, and great efforts. However, most of them do not achieve much success. A major contribution to unsuccessful projects is the lack of understanding for defining project and product scope at the start of the project. A properly defined and managed scope leads to delivering a quality product, in agreed cost and within specified schedules to the stakeholders.”

— *Significance of Scope in Project Success*

A definitive decision on the contract scope is sometimes postponed to the appraisal phase. Chapter 4 (Section 1.4.1) provides some examples of how scoping is relevant and may vary significantly in some sectors.

³² Hartman, F. *Smart Trust: A Foundation for More Effective Project Management*, in *Proceedings of 15th IPMA World Congress on Project Management*, London, 22–25 May 2000, London, IPMA, 2000.

³³ Mirzaa, M. N., Pourgolfagharb, Z., and Shahnazari, M. *Significance of Scope in Project Success*. In *Procedia Technology* 9 (2013) pages 722 – 729.



10. Testing PPP Suitability and Affordability

To avoid the risk of sinking resources into the analysis and structuring of a non-feasible PPP project, the government must determine whether the project makes sense as a PPP, provided that it has been satisfactorily tested as economically and environmentally sound or sensible (under the CBA as explained).

This issue can be determined by answering the following questions:

- Are there any significant risks or uncertainties within the project that are not manageable by a private partner? Is there a risk of non-availability of the land/right of way and land acquisition cost overrun?
- Can the project be accommodated within the legal framework as a PPP? Have all relevant laws been taken into consideration?
- Is the project's size big enough to justify the implicit costs of the transaction (to justify structuring and managing a complex tender)? Is it not too big for the market? Is it too large for local construction companies to take on, or so costly that it could not be successfully financed?
- Would there be investor-market appetite? Are there competitors interested in the bid process? Are there precedent transactions that were already developed as PPPs for this type of project in the country/region/similar countries?
- Does it make sense to bundle construction and operations and/or maintenance in a single contract?
- Are the output requirements clearly identifiable?

Another important question is affordability: if the project is developed as a PPP, can the public sector afford the necessary payments (CAPEX and OpEx)? In this case, there are several issues that need to be considered, depending on the circumstances (see Figure 3.4.):


1. Can the project be funded in the sense that the required user charges and/or long-term call on the government budget are affordable? This question has to be considered before screening for PPP potential.
2. If the answer to question 1 is "No", traditional delivery is not possible but the project can still be screened for PPP potential, in which case there is an additional question that must be answered: "Are innovative structures available that can make the project affordable if delivered as a PPP?" For example, a PPP may give synergistic commercial development opportunities to the private sector that reduces the need for user charges or budget funding.

3. Assuming the project is affordable in the long term, the final question is a cash flow question for the government in the short term. It should be considered in the context of both traditional delivery and PPP delivery. The question is: “Are there constraints on government financing (for example, borrowing restrictions) such that, even though the project is affordable in the long term, the government cannot finance its investment in the project in the short term?” If the answer is “yes”, then we finally come to the issue of whether a PPP can be structured to overcome that issue.

The result of the suitability test may be one of the following:

- The project appears to be sound as a PPP and can move on to the next stage.
- The project is not suitable as a PPP. Appraising the project for traditional procurement methods is recommended if a public budget is available.
- The project is missing relevant information, or there is a need to clarify some uncertainties. In this case, the appraiser has to state the project’s weaknesses and recommend a further analysis by the procuring authority.

Figure 3.4. Screening decision making process



Screening ensures that the project is better prepared for procurement, that uncertainties are identified, and that the necessary resources and schedules are duly accommodated for a more reliable procurement process. If the screening has been satisfactorily conducted, the government will avoid the risk of unnecessarily consuming resources by continuing the process, thus benefiting from the stage-by-stage approach. The procuring authority/PPP unit may then enter the next phase of the PPP process cycle: the full appraisal.

However, before the definitive decision of moving forward within the PPP cycle is taken, it is desirable to develop an initial project management plan, as well as design a governance strategy for the project process (see Section 2.11 and following sections).



11. Project Management Plan and Project Governance Considerations

Before confirming the decision to move to the next stage (appraisal), a list of tasks to be carried out and a schedule should be developed. This will:

- Serve as the basis for the Request for Proposals for external advisors, if needed.
- Assist the government in the Appraisal Phase by identifying any consequences or risks associated with the proposed schedule.

The analysis will also consider the time estimate for carrying out all those activities, and an action plan which clearly describes all permits, environmental approvals, and other precedent conditions (for example, land availability), as well as relevant aspects to be tested in legal due diligence.

Such a plan must indicate target dates, estimated intermediate dates, and the duration of the next phase of the PPP process. It should also include a list of tasks, results, and deadlines for each task and approvals/sign-offs needed.

Also relevant for the decision to move forward to appraisal is a first draft of the overall work program for the whole process through to the awarding of a PPP contract, including an overall timetable. In this schedule, the procuring authority has to take into consideration steps described in Chapter 2 including (but not limited to) appointing advisers, risk analysis and VfM, legal and environmental due diligence, market testing, drafting the RFP and contract, approvals and authorizations, launching, qualification and classification, evaluation and awarding, and contract execution.

Although it is challenging to estimate such an extensive timetable, it can be an important variable to be taken into account in the decision to go ahead with the project. Analysis of the timetables for previous, similar PPP projects, delivered under similar processes, is a good starting point for development of this timetable. It also helps to manage government expectations by providing evidence of the time required to achieve an outcome under project specific contexts.

This analysis will enable the government to include the project in a PPP pipeline with an estimated schedule.

Stakeholder management and communication are also paramount factors for success in delivering a PPP project to the market. These aspects of the project governance are also introduced in Section 2.12 below.

It is important here to stress that early engagement with the decision-makers responsible for the different approvals (social, environmental, economic, and finance clearance), in terms of their feedback on time estimates, is a key factor in the success of the approval process (especially in terms of timing).



Also, the needs and resources required in order to implement a project must be clarified at the end of the Screening Phase. The availability of a project team to act as the project office must be confirmed. The need for external capabilities should be clearly identified and the costs of such services estimated so as to provide a budget estimate. Members of this team should be included in the project monitoring team once the PPP project is procured.

Note that the project team/advisory team may be hired at once (a team integrated by technical, legal, and financial experts) or in separate approaches to the market for each set of skills. This is further explained below.

As with any project, these plans should be developed as part of the procuring authority's application of good practice project management principles (such as those in the Project Management Body of Knowledge (PMBOK)³⁴ or the PRINCE2 framework developed by the UK government).³⁵ See also Box 3.12.

Box 3.12. Key elements of the project management planning and governance strategy

- Define a detailed work program for the next phase (Appraisal) as well as a preliminary covering the Structuring Phase and Tender Phase.
- Sort out weaknesses of information and other threats, determine risks to the project, and plan the strategy to handle them in the next stages.
- Include a stakeholder analysis and communications plan for internal and external audiences, including the public (see Section 2.11).
- Define capabilities needed and a staffing plan to create a sound project team able to manage all pre-tender work and subsequent activities (see Section 2.12).
- Identify accountable parties.

³⁴ PMBOK Guides and Standards, See <http://www.pmi.org/PMBOK-Guide-and-Standards.aspx>.

³⁵ PRINCE2 Framework - See <https://www.axelos.com/best-practice-solutions/prince2.aspx>.




12. Identifying Stakeholders and Developing the Communications Strategy: Ensuring Government Support and Managing the Stakeholders

The interaction between stakeholders, or the parties involved, has an important role in the project cycle. The main goal is not just to communicate about PPPs. Transparent communication with stakeholders is an essential element of all projects, whether through a PPP or traditional procurement process and contributes to building trust between all stakeholders.

The government should identify the critical stakeholder groups (see Section below) early in the project process. Communication with stakeholders is essential to facilitate their understanding of the process, to gain social, business and political support for the project, to attract potential investors, and to reduce risks for the project. However, while it is important to share information with stakeholders it is equally important to listen to and consider stakeholder input regarding the project. Stakeholder communications protocols should also be developed.

One of the most important steps in the effective management of key stakeholders is to map their needs, concerns, worries, and interests. This process is vital to a project's success because it provides project managers with the ability to transmit (communicate) the appropriate information which addresses their need(s) to each stakeholder. Management of stakeholder needs, concerns, worries, and interests require honesty and the creation of a collaborative environment.

However, research has convincingly shown that governments need to do more than just communicate with stakeholders. In many countries, citizens expect active involvement in projects and to have an active say in the process. Governments should strive toward maximum accountability and transparency by organizing occasions for critical reflection (such as academic conferences, citizens' summits, and so on) to enlarge public support. It is important to note that climate impact and community impacts are increasingly being voiced by citizens and these concerns need to be sincerely addressed. See Box 3.13.





Box 3.13. The relevance of stakeholder engagement and proper communication³⁶

Some projects can lead to externalities (as discussed in Section 2.8). These externalities may impact the environment or a particular population group — for example, nearby house owners are affected by the construction of a prison or a sanitary landfill. Such groups may be sufficiently opposed that they take action and can delay or even halt a project. For example, a new water filtration plant proposed in Canada was cancelled after public protests, a South African toll road was delayed, and a public parking project was interrupted in Brazil.

Stakeholder engagement is becoming more important than ever, as businesses are under close scrutiny by the media and regulators, and opposition is easily aroused and coordinated via social media. Note the converse, however: stakeholders can be eager promoters of infrastructure projects, and governments should look to generate and take advantage of such momentum.

When a government takes the initiative in communicating with stakeholders by providing information and inviting feedback before formal opposition develops, the probability of success increases considerably. For example, the sponsors of the Alandur Sewerage Project in India ensured early involvement of the public through surveys and citizens' committees coupled with targeted outreach explaining the project costs, benefits, and tariffs. As a result, the project proceeded smoothly, with citizens agreeing to pay a one-time connection fee, and thereby contributing 29 percent of the financing.

Another example of the benefits of communication with the public regarding a sensitive project is the Timarpur-Okhla Integrated Solid Waste Management Project in India. The project required incineration of waste and raised questions about air pollution. Five public hearings were organized to address substantial doubts held by the public regarding the project. This education process ensured that the public appreciated the benefits of the project.

Furthermore, the relationship with stakeholders is not a static process. Throughout the project's life cycle, this relationship will involve several types of audiences, changing political pressures, channels, and practical actions for both the establishment and maintenance of relationships. Early in the process, in the Identification Phase of the project, the stakeholder audiences are relatively few. As the process moves forward through the Structuring and Tender Phases, the number of stakeholders increases and the need to use a greater number of channels, actions, and information in order to assist these stakeholders' increases as well. To manage communication, protocols should be established as well.

³⁶ Adapted from World Economic Forum. 2013. *Strategic Infrastructure - Steps to Prepare and Accelerate Public-Private Partnerships*.



12.1. Who are the stakeholders?

It is common to think of stakeholders as an external audience. Internal stakeholder audiences should not be ignored as well.

The external audience is composed of all the stakeholders interested in the project, outside the internal scope of the government and of bidders in the procurement process. This audience includes banks, investment funds, government and multilateral funders, public service users, society in general, and the press. Other government agencies —such as a municipality or state government and the federal government, the courts of auditors and state monitoring agencies, regulatory agencies, legislators, party leaders, associations, labor unions, and non-governmental organizations (NGOs) — are also part of this group of stakeholders. All of them require different communications approaches.

The internal audience also has a huge importance for projects. They are meant to be “first among equals” in the governance of the sector involved, rather than an interest simply to be satisfied. This audience is very heterogeneous, and its composition depends on the government’s decisions in relation to which areas and what professionals should be involved in the projects conducted by the procuring authority. In general, this audience is composed of all the public sector’s officers and employees which are linked, directly or indirectly, to the project cycle and who will monitor or interface with the project at every stage, from the design to the implementation of the work. This internal audience is the one that will also relate, to some extent, to the wide variety of components within the external audience. At times this may include ministries that have a vested interest in the project’s outcome.

Stakeholder identification and management is important in all projects, but in PPPs it may also be necessary to communicate with stakeholders about the fact that the project is a PPP and the implications this may have. For first-time projects it will also be necessary to inform stakeholders about the fundamentals of PPPs. See Table 3.2. In some cases, the key stakeholders might neither know nor care that the project is a PPP, but proactive communications with them and gaining their support can be vital to a project’s success. In other cases, delivery of the project as a PPP may be a cause of considerable concern for some external stakeholders. These concerns should be addressed before they get out of hand.

Lack of transparent communication or poor communication can feed false rumors and concerns which, although unsubstantiated, may undermine the success of a project and undermine trust. It is necessary to bring information to the forefront and properly evaluate and transmit it to each of the stakeholders covering both the project aspects and the PPP aspects.

To ensure that all stakeholders receive equal and relevant information and that no private sector party who might later bid for the project has been unintentionally provided with an unfair competitive advantage, the communication must be carefully coordinated, archived, shared with all parties, and conducted with transparency.

**Table 3.2. The role of communication in the screening and appraisal phases of the project**

Communication (aspects to be considered)	Identification/Screening
Internal audience	<ul style="list-style-type: none"> • PPP Unit. • Municipal/state/federal departments and other public entities linked to PPP Projects. • Government legal staff. • Consultants hired by the public sector who need to share strategic information about the PPP initiative.
External audience	<ul style="list-style-type: none"> • Potential investors and developers. • Service users. • Affected groups (see Box 3.14).
Communication focus	<ul style="list-style-type: none"> • Scope of the project. • Transparency. • Objectives. • Benefits.

Important benefits of good stakeholder identification and communication are:

- Prevention of delays in project implementation.
- Evidence is provided of government commitment to the project.
- Ongoing political support.
- Evidence is provided of process credibility.
- Stakeholders' contributions can be considered in the project's design.
- Support of stakeholders is more likely.
- The government can effectively provide information in response to queries.



Box 3.14. Gender-inclusive stakeholder identification and analysis

Identifying key stakeholders and mapping their interests is an essential step to understand who may be impacted negatively by the project and who benefits, who supports the project and who opposes it. This is in turn the basis for the development of a robust stakeholder communications and engagement strategy.

Traditional stakeholder identification tends to overlook vulnerable members of the community (for example, women, elderly people with disabilities, poor people, ethnic minorities) who have usually less political power and influence. Extra effort should therefore be made to identify vulnerable community members, groups and organizations and ensure they become part of the community communication and engagement process and that their views are not overlooked.

To ensure a gender-inclusive stakeholder identification process and analysis as a basis for an inclusive stakeholder communications and engagement strategy and for further gender analysis and assessments the following measures are suggested:

- **Identify key male and female stakeholders** based on **data that is disaggregated** by sex and other attributes (for example, ethnic group, age, disability, income) as appropriate in the specific project context (for more details regarding the collection of disaggregated data see Chapter 4, Box 4.13 Collecting gender-disaggregated data).
- **Analyze** on a preliminary basis how different female and male stakeholders are affected by the project (positive or negative) and decide which groups may require specific attention.
- **Map and prioritize male and female stakeholders** based on the level of impact, influence, and their interests.
- Identify **how to best communicate with and engage** with different groups of male and female stakeholders throughout the different stages of the PPP project cycle.
- **Understand constraints** of different male and female groups with regard to the meaningful participation in stakeholder consultation and decision-making meetings and other participatory measures considered by the project and **develop solutions** to ensure that all relevant female and male stakeholders are included in the communications and engagement strategy in a meaningful way.
- **Identify** formal and informal leaders as well as **women leaders** to be included in the community communications and engagement process as women can often not assume formal leadership roles (for example, women's groups, groups with female leadership, Women's Chamber of Commerce, or civil society organizations dealing with GBV, domestic violence and/or SEA/SH).



12.2. Communications strategy

During the Screening Phase, but not only then, successful PPP projects often make a specific effort to communicate the results of the various steps of the PPP process, as well as the decisions made during the phase, to the general public and to those specific groups with a particular interest in the project.

This communications strategy is commonly considered to be very important in order to promote engagement and soften eventual opposition to the project. It should also contain communication protocols.

Thus, a proactive communications plan describing the general strategy to be adopted should be designed at an early stage of the screening exercise, and it should be implemented by a dedicated and experienced team. The plan should be developed with a view to promote communication and engagement with all stakeholder groups, including those that are typically at risk of being excluded (including women, elderly, people with disabilities, poor people, and ethnic minorities) in a manner sensitive to their requirements (see below Box 3.15: Gender-related stakeholder communications and engagement challenges and solutions).

The communications plan should include the following information:

- Identification of all the interest groups to which communication should be directed.
- Explanation of the main concepts to be communicated, drawing from the basic elements of the project such as its outcomes, the need it tries to meet, and the people it tries to serve.
- Identification of the media used to reach the groups identified.
- Identification of main characteristics of the communications pieces, preferably specific to each group.
- Identification of the people inside the project team (points of contact) who should be considered as the prime source of information for the general public.
- Description of a basic strategy and protocols for maintaining good relationships with the press.

The successful implementation of the communications plan can immensely reduce the political and community risks that large infrastructure projects are subject to, and thus attract the overall stakeholder support necessary for an effective procurement later on in the PPP process. The communications strategy should also be forward-looking for the project implementation phase.



Box 3.15. Gender-related stakeholder communications and engagement challenges and solutions

Some vulnerable groups, including women or specific groups of women, may face barriers that make it difficult for them participate in the community communications and engagement process of the PPP project. For example, lack of mobility or literacy skills as well as safety concerns may prevent women from attending community consultations, cultural factors may hinder them to express their views during meetings when men are present, or responsibilities for the household and childcare may interfere with the meeting time. These barriers must be eliminated to ensure the equal and meaningful participation of women from different backgrounds and socioeconomic groups in community consultations and other communications and engagement activities.

Challenges	Solutions
Traditional/cultural roles can limit or prevent women from attending.	Extend invitations and information deliberately to vulnerable groups that are at risk of being excluded, for example, female-headed households, indigenous women. Integrate female leaders in communications/engagement (for example, women's organizations).
Written information may not be the most efficient way to reach all local audience due to language barriers or education level.	The language and format of the information distributed need to be consistent with local customs and the invitee's formal educational level (if appropriate use, for example, local languages or recordings with distributed recorders).
Women's domestic and economic roles, responsibilities, lack of mobility, or safety issues can limit their availability and willingness to participate.	Ensure that community meetings and consultations are scheduled at a time and place that women find convenient, schedule alternative hours, consider offering childcare.
Women's participation may be limited or completely restricted in patriarchal societies that do not allow them to have a voice in the community or to make decisions.	Use techniques in public meetings that allow both women and men can express themselves in a balanced way, organize meetings that are facilitated by women, focus groups or dedicated meetings with fewer participants, or women-only groups.

Adapted from Stakeholder Engagement – A Good Practice Handbook for Companies Doing Business in Emerging Markets, IFC, 2007; Gender Equality, infrastructure and PPPs – A Primer, IFC and World Bank Group 2018; Gender Risk Assessment Tool, IDB Invest 2020.



13. Assessing Capabilities and Needs, and Hiring Advisors

As explained, if a project is identified as the appropriate solution to a need and the results of the PPP suitability test are positive, before moving ahead within the project cycle, a qualified “project team” should be created, which will carry out the next phases: the Appraisal and potentially the Structuring (see Section 2.13.3) of the project.

This should be done, at least in outline, during the screening (since costs for advisors or an inability to conduct the necessary studies during appraisal may lead to a decision not to move ahead with the project as a PPP). However, a detailed staffing plan and the process of hiring advisors will be developed after the decision is made to move forward. This is of particular importance for project initiators who have limited PPP implementation experience.

This section includes guidelines and recommendations regarding the creation of this “project team.” See Figure 3.5. In order to move forward, the procuring authority must assess the capabilities required for the creation of a project team:

- What capabilities are needed?
- Are there sufficient internal capacities within the procuring authority to perform the full appraisal?
 - If the answer is yes, are there internal capabilities to be dedicated to the appraisal — will this project affect other potential user-paid or government-paid PPPs with greater economic and financial sense?
 - If the answer is no, are there enough resources available, or at least one person, to lead the appraisal?
 - Which consultants should be hired, and for what tasks? This requires the development of terms of reference for advisors. How should they be hired? Should there be separate contracts for each discipline, or only one multidisciplinary team?
 - What will the cost be (time and fees of third parties acting as advisors) to properly analyze and procure the project?





Figure 3.5. Assessing capabilities and needs

Even if it is hiring advisors to support the development of the studies, the public sector will need to appoint a representative to act as project leader.

It is important that the public sector, through the project leader, has the expertise to manage its advisors (hold them accountable) and the stakeholder processes professionally. Poor management of these aspects is a common cause of project failure.

The project leader should fill the following roles and have the necessary capabilities:

- Coordinate all studies from the different fields of expertise.
- Control and oversee the results of the studies.
- Handle the coordination between the project's team of advisors (external) and the procuring authority (when the appraisal is led by a PPP unit).
- Manage the decision-making process of the public sector with a view to obtaining such decisions in a reasonable timeframe.

13.1. Capabilities needed to develop the appraisal studies

The capabilities necessary for an appraisal process can be divided into five main groups:

- Technical:
 - In charge of the project's design, with expertise in the type of sustainable infrastructure that is the subject of the contract.
 - Expertise in the technical aspects of the services involved.



- Environmental, climate and social:³⁷
 - In charge of environmental, climate, and social impacts; should provide relevant expertise/ experience in environmental and social analysis. These specialists should not only have knowledge related to their respective areas but a comprehensive understanding of the PPP concept, including risk assessment, allocation and management, PPP contract structuring, and PPP legal and regulatory frameworks.
- Economic:
 - Expertise in economic appraisal, preferably in the same sector/ infrastructure or service type.
- Financial:
 - Expertise in financial analysis in the field of user-paid or government-paid PPPs, preferably in the same sector/infrastructure or service type and also knowledge of financing similar PPP projects (when the government needs to develop a bankable structure).
 - Expertise in contract risk structuring and payment mechanisms, preferably in the same sector/infrastructure or service type.
- Legal:
 - Expertise in public law/ administrative framework.
 - Experience in drafting PPP contracts. Although the drafting of the PPP contract will not occur until a later phase (see Chapter 5), knowledge of PPP contracts will be necessary to enable a proper assessment of the existing legal framework. For a PPP covering existing operations, the legal due diligence will need to look at existing contracts, legal actions, loan contracts, and so on.

13.2. Request for advisors

The importance of advisors in PPPs has been emphasized by Jagun and Marques (2006):³⁸

“As governments transition from their role of monopoly provider of infrastructure services to setting the framework for private provision of infrastructure services, independent “third party” advisory assistance is essential to making these public-private partnerships successful.”

Moreover, as reinforced by the European PPP Expertise Centre,³⁹ if the public sector does not frequently develop PPP projects, it is unlikely to have the required range of competencies available in-house. In addition, the required skills need to be regularly refreshed to capitalize on recent experience, developments in market standards, and innovations.

An indirect and positive effect of hiring external support is the opportunity for skills transfer and/or the development of skills within the public sector over time, thereby building the government’s own internal capability.

³⁷ In particular for large-scale and complex projects that involve significant impacts on community members and may disproportionately affect them based on their gender, advisors should have the expertise/experience to analyze gender impacts.

³⁸ Jagun, J.; Marques de Sa, I. (2006). *The Role and Importance of Independent Advisors in PPP Transactions*. In IP3’s Public-Private Partnership Information Series.

³⁹ European PPP Expertise Centre. (2014). *Role and Use of Advisers in Preparing and Implementing PPP Projects*.



If external advisors are considered necessary, describe the capabilities needed in order to carry out the full appraisal and justify the need for third party advisors. It is essential to hire advisors who have previous PPP contract experience as well as general infrastructure experience. This means they will have a clear understanding of current market conditions. When planning to engage advisors, the public sector should:

- Describe the scope of such advisory help (different roles/expertise) and the person, or persons, to act as team leader(s).
- Suggest a budget for hiring such advisors.⁴⁰ See Box 3.16.

13.3. Timing and scope of the advisory contracts

The procurement and selection of advisors may be done as a group, that is, selecting a consortium of firms under a single advisory contract to cover all the areas of work, or under separate procurement and contracts. As the project progresses, it might be necessary to hire additional advisors due to unexpected technical advisory needs.

There are pros and cons to both of these options. A single integrated team will ensure the cohesion and coordination of all the tasks and work, while separating the procurement will help to select the best/optimum firm or advisor for each specific area of work — although this route will demand/consume more time and resources from the government to manage the different advisors.

Several considerations may be useful to decide the best approach for each project:

- Time constraints may make it more advisable to appoint only one team under one single contract. A single team is likely to be better coordinated and could be more efficient (as much of the process management will be the responsibility of the lead adviser) is already prepared to work together from the outset and may be more able to handle iterations in design or scope more efficiently.
- When technical advice and work is very important or very intense (for example, when the approach of the authority to project design and requirements is to deliver a detailed project), it may be reasonable to separate that task to ensure that the best technical solution is designed and the selection of technical experts is not influenced by the procurement of PPP advisors.
- A number of authorities only select a separate technical team. A joint financial and legal advisory team is selected in a separate contract, as these two areas are more clearly linked and overlap in some tasks.
- There will always be some things that a third-party adviser cannot do, such as approving advisers' invoices on behalf of the procuring authority. The procuring authority must always have staff to perform these functions.

⁴⁰ The usual source to fund the advisory contracts is the budget. However, the authority should consider the possibility of asking for support from Multilateral Development Banks (MDB) to fund the studies. Another recent trend for funding the preparation and structuring of PPP projects is the creation of a "development fund" (in which MDBs may also participate). This fund is a revolving fund that provides resources for appraisal and structuring, which will be paid back by applying a fee to the successful proposer.



Another consideration is the duration of the engagement — whether to enter into one contract to cover all the processes through to contract execution or to appoint advisors only for the Appraisal Phase and decide later on the selection of advisors to support the structuring and design of the contract and tender process (including potentially supporting the Tender Phase).

In general terms, it is often more appropriate that the advisors involved in appraisal ultimately structure the project contract and define the final contract and tender solution because PPP preparation through to structuring and tendering is a progressive process.

However, if there are no relevant time constraints (especially if the project is not yet a clear and immediate policy decision) or if there are doubts as whether it is suitable to be a PPP, it may be sensible to limit the advisory contract or contracts to the Appraisal Phase. This has the added advantage of preventing potential conflicts of interest that might arise if advisers during the Appraisal Phase are also contracted for the later phases and hence recommend a tender process that offers the best outcome for them (for example, that will provide them with the most work and profit).

Another solution to deal with potential uncertainty regarding the result of the appraisal and the decision to procure is for the tender and contract for the advisory role(s) to provide an option for the procuring authority to retain the advisors for the next stage (structuring and drafting the contract and tender package). In addition, some flexibility as to the ability of the advisory firms to change team members should be included in the contract.

Consideration must be given to the advisor's technical capability and experience of working on similar projects in addition to price. International experience is a must, especially in countries in the early stages of PPP development, but this has to be enriched with adequate local knowledge.

It is important that the terms of hire for advisors include provision for the knowledge transfer and institutionalization of their experience.

Box 3.16. Ways to obtain and/or fund the studies

The costs of project preparation should not be underestimated (see Farquharson, de Mästle, and Yescombe 2011).

Development Finance Institutions (DFIs) and donor organizations have established facilities in many regions to support the payment of costs of project preparation including the hiring of advisors.

A revolving project development fund established and managed by the government is another approach to mobilize resources for project development. In this case, there is also the possibility of it being done with donor support. The winning bidders refinance their costs at contract signing, recycling funds back to other public authorities.

National PPP Units can also play a facilitating role in this regard.



14. Screening Report

It is good practice to complete a report containing at least the following sections before entering the full appraisal process and, specifically, before committing staff and/or hiring advisors:

1. Executive summary and recommendations.
2. Project description and outline of technical solution.
3. Needs/benefits of the project and suitability of the solution proposed.
4. PPP suitability, justification for the use of a PPP process, including comparison of PPP versus public options.
5. Affordability, and economic and financial pre-analysis.
6. Legal and regulatory issues.
7. Readiness of the project and its status, including stakeholder identification.
8. Information availability.
9. Outline of the project management plan.
10. Supporting studies.

Appendix A to this chapter presents an example of an outline for a screening report.



15. Outcomes of this Phase

There are three possible outcomes of the project analysis in this phase:

- i. Move on to the next stage (the project appears to be economically and commercially sound and is a suitable PPP candidate).
- ii. It is not suitable to be a PPP.
- iii. Since some relevant information is missing, or there is a need to clarify some constraints or dependencies, further analysis should be undertaken.

The key outputs from the process are:

- Outline of technical solution.
- Economic and financial pre-analysis and assessment of project benefits (which might be a full analysis depending on the available information, so as to include the decision to invest).
- Screening report or justification of PPP choice.
- Outline of project management plan (work program and schedule for the pre-tender work, team structure, stakeholder identification, and other project governance strategy matters).

This report should be prepared according to set protocols that are required for project approval by authorized government approvers.



Appendix A to Chapter 3: Screening Report Example of Outline

A1. Executive summary and recommendation

This item will include the final conclusion concerning the project's adequacy as well as a description of the appropriateness of moving forward to the next stage (full appraisal). Alternatively, in the case of insufficient available information, a list of further investigations and reports should be clearly stated and recommended.

A2. Project description

This item includes a description of the project that should cover aspects such as the sector, technical/physical conditions (for example, distance involved for transport, type of surface for buildings, and so on), site, geographical area, affected/benefited population, and so on.

A3. Need/Benefits of the project and suitability of the proposed solution, as well as economic feasibility

The following aspects and questions should be covered:

- Description of the need that the project helps address.
- The contribution of the project to the government's general goals and policy.
- Description of how optimal the proposed solution is when there are various technical alternatives/solutions for the need, or a description of the reasons for making that assessment if it is the case.
- Description of benefits, including some objective indicators of benefits (demand in transport, number of homes served with water supply, and so on).
- Description of any relevant indirect costs.
- If a Cost-Benefit Analysis (CBA) and/or multi-criteria analysis has been conducted, this should be clearly stated to demonstrate the project's socioeconomic benefits and inform a government decision on whether to proceed with the project. If such analyses were not conducted and are considered relevant, this should be advised in this report and/or in the "readiness" section.

A4. PPP suitability

The following questions should be included:

- Brief description of the PPP, that is, the basic concept of who would be assigned to which functions, what the payment mechanism would look like, and so on.



- Affordability, that is, can the project be self-financed under a user-paid PPP model or is there a need for public contributions?
- Does the project have any significant risks or uncertainties that are not manageable by a partner? If this is the case, does it make sense for the public sector to assume those risks?
- Can the project be accommodated within the “legal” framework?
- Is the project large enough to justify the implicit transaction costs?
- Would there be investor market appetite for the project? Does the private sector have the necessary capabilities to face these challenges?
- Does the investment make sense for a single operator to assume the responsibilities and risk (unitary project)?
- Are the stakeholders and their interests well surveyed and understood?

A5. Affordability

This should include the following aspects:

- The estimated capital expenditures (CAPEX) and operational expenditures (OpEx).
- The estimated revenues, if applicable.
- If it is necessary to allocate public resources, what is the profile over time of these payments, and are they enough to afford the compensations/contributions?
- Are there any cost savings/redundancies?
- Are any proposed user fees affordable by users? Are any government payments, or support, affordable by the government?

A6. Project readiness and status

It is not necessary to describe these aspects in depth since many of them may be solved through the Appraisal or Structuring and Construction Phases. It is important to highlight any aspects that imply significant challenges or which may significantly postpone the project’s delivery (as identified in the preliminary risk assessment).

In any case, all relevant legal issues should be included in a “legal due diligence” report to be developed in the full Appraisal Phase unless due diligence is to be carried out before the full appraisal is recommended.



Examples of uncertainty regarding constraints and dependencies include (this is not an exhaustive list):

- Land availability.
- Level of demand (mainly in greenfield projects).
- Availability of technology/technical/engineering solution.
- Environmental permits.
- Other permits.
- Availability of information for the project's appraisal.
- Political interference.
- Stakeholder negative aspects (if applicable).
- Other legal or regulatory uncertainties.

A7. Sufficient information

- The report should briefly describe the information and data analyzed.
- If information is insufficient or results and conclusions are not clear, a description of any information and data weakness should be provided. This should include recommendations, if necessary, for further analysis or corrections by the promoting department as well as expert insight or further research and time for the public sector to finish the screening.
- Whether the documents and supporting information are satisfactory and the conclusions are positive with respect to the screening test.

A8. Next steps: Project management plan

In the case of recommending moving forward to the next stage (appraisal), a list of tasks to be carried out and a schedule that provides an estimated timetable should be put forward. Internal capabilities for further developing the project should be analyzed in order to design the project team and set up the governance strategy. Section 11 describes this analysis.

If approval is given to move forward with the appraisal, the first step will be to select advisors or to establish the project team and the project governance.

References

Name of document (including version if more than one)	Authors/editors and year	Description/reason for signposting (including details on pages and/or headings when applicable)	Link (when available)
Defining Success for Software Projects: An Exploratory Revelation	Agarwal, N. and Rathod, U. International Journal of Project Management, Vol. 24 (2006), pp. 358–370.	Project success factors.	http://www.sciencedirect.com/science/article/pii/S0263786305001250#
Engineering and Product Development Management	Armstrong, S. (2001), Cambridge University Press, Cambridge.	Project success factors.	n/a
Fundamental Uncertainties in Projects and the Scope of Project Management	Atkinson, R.; Crawford, L.; Ward, S. In International Journal of Project Management 24 (2006) 687–698.	Uncertainty present in projects.	http://ac.els-cdn.com/S0263786306001438/1-s2.0-S0263786306001438-main.pdf?_tid=117c3a3e-c07b-11e4-8814-00000aacb361&acdnat=1425259733_f5cee8fcd21a3bf996678c66cddeb9c
Traffic Forecasting Risk Study 2005: Through Ramp-Up and Beyond	Bain, R., Polakovic, L. (2005), Standard & Poor's, London.	Information requirements: traffic forecast.	http://toolkit.pppinindia.com/pdf/standard-poops.pdf
Factors Influencing Project Success: the Impact of Human Resource Management	Belout, A. and Gauvreau, C. (2004), International Journal of Project Management, Vol. 22, pp. 1–11.	Project success factors.	http://www.sciencedirect.com/science/article/pii/S0263786303000036
Estimation of Willingness-to-Pay	Breidert, C. (2005). Gabler Edition Wissenschaft.	Willingness to pay concept.	n/a

Name of document (including version if more than one)	Authors/editors and year	Description/reason for signposting (including details on pages and/ or headings when applicable)	Link (when available)
Cost-Effectiveness And Cost-Benefit Analysis	Cellini, S.R. , Kee, J. E. In Handbook of Practical Program Evaluation, Third Edition (2010), pages 493–530.	Cost effectiveness ratio.	http://www.themedfomscu.org/media/Handbook_of_Practical_Program_Evaluation.pdf
Managing Project Risk and Uncertainty: A Constructively Simple Approach to Decision Making	Chapman CB, Ward SC. Chichester, UK: John Wiley & Sons Ltd.; 2002.	Uncertainty associated with stages in the project life cycle.	n/a
A Practical Use of Key Success Factors to Improve the Effectiveness of Project Management	Clarke, A. (1999), International Journal of Project Management, Vol. 17, pp. 139–145.	Project success factors.	http://ac.els-cdn.com/S0263786398000313/1-s2.0-S0263786398000313-main.pdf?_tid=3f0ea184-c07c-11e4-bc97-00000aab0f6b&acdnat=1425260239_d072ed1b041522ab73ac56a4a9c36d3d
Project Success – A Survey	Collins, A. and Baccarini, D. (2004), Journal of Construction Research, Vol. 5, No. 2, pp. 211–231.	Project success factors.	http://espace.library.curtin.edu.au/cgi-bin/espace.pdf?file=/2008/11/13/file_20/20848
National Public Private Partnership Guidelines, Volume 5: Discount Rate Methodology Guidance.	Commonwealth of Australia (2013).	IRR, NPV, discount rate.	http://infrastructureaustralia.gov.au/policy-publications/public-private-partnerships/files/Volume_5_Discount_Rate_Methodology_Guidance_August_2103.pdf

Name of document (including version if more than one)	Authors/editors and year	Description/reason for signposting (including details on pages and/ or headings when applicable)	Link (when available)
The Real Success Factors on Projects	Cooke-Davies, T. (2002), International Journal of Project Management, Vol. 20, No. 3, pp. 185–190.	Project success factors.	http://ac.els-cdn.com/S0263786301000679/1-s2.0-S0263786301000679-main.pdf?_tid=d2369d7c-c07c-11e4-a0c0-00000aab0f01&acdnat=1425260486_17990a9f26bdb3118a0ccbd1b2d91f7b
Public-Private Partnership Projects in Infrastructure. An Essential Guide for Policy Makers.	Delmon, J. (2011) Cambridge University Press.	Project selection and preparation.	http://www.cambridge.org/us/academic/subjects/economics/industrial-economics/public-private-partnership-projects-infrastructure-essential-guide-policy-makers
Multi-Criteria Analysis: A Manual	Department for Communities and Local Government: London (2009).	Defining monetary values for all the major costs and benefits when this is impractical.	https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/7612/1132618.pdf
An Empirical Analysis of the Relationship between Project Planning and Project Success	Dvir, D. Rağ, T. and Shenhar, A. (2003), International Journal of Project Management, Vol. 21, pp. 89–95.	Project success factors.	http://ac.els-cdn.com/S0263786302000121/1-s2.0-S0263786302000121-main.pdf?_tid=09783948-c07e-11e4-ac22-00000aab0f27&acdnat=1425261008_48e0c49a801ed3f903213f5d2869115e
In Search of Project Classification: A Nonuniversal Approach to Project Success Factors	Dvir, D. Lipovetsky, S. Shenhar, A. and Tishler, A. (1998), Research Policy, Vol. 27, pp. 915–935.	Project success factors.	http://www.reinventingprojectmanagement.com/material/other/11.%20In%20search%20of%20classification.pdf



Name of document (including version if more than one)	Authors/editors and year	Description/reason for signposting (including details on pages and/ or headings when applicable)	Link (when available)
Role and Use of Advisers in Preparing and Implementing PPP Projects	European PPP Expertise Centre (2014).	Required competencies available to develop PPP.	http://www.eib.org/epec/resources/publications/role_and_use_of_advisers_en.pdf
How to Engage with the Private Sector in Public-Private Partnerships in Emerging Markets	Farquharson, E.; de Mästle, C. T., Yescombe, E.R. The International Bank for Reconstruction and Development/ The World Bank (2011).	Financial impact of hiring advisors. How to fund the studies.	https://www.ppiaf.org/sites/ppiaf.org/files/publication/How-to-engage-with-private-sector-Clemencia-Farquharso-Yecome-Encinas.pdf
Discount Debates: Rates, Risk, Uncertainty and Value for Money	Grimsey, D., Lewis, M. (2004). In PPPs in Public Infrastructure Bulletin Vol.1 Issue 3 Article 2.	IRR, NPV, discount rate.	http://epublications.bond.edu.au/cgi/viewcontent.cgi?article=1012&context=pib
Public and Private Sector Discount Rates in Public-Private Partnerships	Grout, P. (2002). In CMPO session of the Royal Economic Society Conference 2002 (University of Warwick).	IRR, NPV, discount rate.	n/a
Full Speed Ahead: Economic Cost-Benefit Analyses Pave the Way for Decision-Making	Guzman, A; Estrázulas, F. In Handshake IFC's quarterly journal of public-private partnership. Issue #7 (October 2012).	Cost-Benefit Analyses.	https://www.handshakejournal.org/wp-content/uploads/2013/10/hs_roadandrail_full-speed-ahead.pdf
Smart Trust: A Foundation for More Effective Project Management	Hartman, F. In: Proceedings of 15th IPMA World Congress on Project Management, London, 22-25 (May 2000), London, IPMA.	Project success factors.	n/a



Name of document (including version if more than one)	Authors/editors and year	Description/reason for signposting (including details on pages and/ or headings when applicable)	Link (when available)
Project Management in the Information Systems and Information Technologies Industries	Hartman, F. and Ashrafi, R. (2002), Project Management Journal, Vol. 33, No. 3, pp. 5–15.	Project success factors.	http://faculty.usfsp.edu/gkearns/Articles2/PM%20in%20the%20IS%20and%20IT%20Industries.pdf
Unsolicited Infrastructure Proposal: How Some Countries Introduce Competition and Transparency	Hodges, J., Dellacha, G. (2007) Public-Private Infrastructure Advisory Facility (PPIAF).	The importance of a good analysis of unsolicited proposals.	http://www.ppiaf.org/sites/ppiaf.org/files/publication/WP1-Unsolicited%20Infra%20Proposals%20-%20JHodges%20GDellacha.pdf
THE GREEN BOOK: Appraisal and Evaluation in Central Government	HM Treasury (2011).	Assessing costs and its adjustment considering risk and uncertainty.	https://www.gov.uk/government/publications/the-green-book-appraisal-and-evaluation-in-central-government
Measuring Project Success in the Construction Industry	Hughes, S. W. Tippett, D. D. and Thomas, W. K. (2004), Engineering Management Journal, Vol. 16, No. 3, pp. 31–37.	Project success factors.	n/a
Reform and Investment Framework Templates for Use by Proponents: Templates for Stage 7 Solution evaluation (Transport infrastructure),	Infrastructure Australia (2013), page 7.	Definition of discount rate.	http://infrastructureaustralia.gov.au/projects/files/Infrastructure_Priority_List_Submission_Template_Stage_7_Transport.pdf

Name of document (including version if more than one)	Authors/editors and year	Description/reason for signposting (including details on pages and/ or headings when applicable)	Link (when available)
The Role and Importance of Independent Advisors in PPP Transactions	Jagun, J.; Marques de Sa, I. (2006). In IP3's Public-Private Partnership Information Series.	Hiring advisor, independent advisor	https://d396qusza40orc.cloudfront.net/effectiveppp/pdf/Week03_Resources/Role%20and%20Importance%20of%20Independent%20Advisors%20in%20PPP%20Transactions.pdf
Cost-Benefit Analysis	Kee, J.E. (2005). In Encyclopedia of Social Measurement, -544.	Definition of Cost-Benefit Analysis.	http://home.gwu.edu/~scellini/CelliniKee21.pdf
Project Management Best Practices: Achieving Global Excellence	Kerzner, H. (2006), New York.	Project success factors.	n/a
Criteria of Project Success: An Exploratory Re-examination	Lim, C. S. and Mohamed, M. Z. (1999), International Journal of Project Management, Vol. 17, No. 4, pp. 243-248.	Project success factors.	http://ac.els-cdn.com/S0263786398000404/1-s2.0-S0263786398000404-main.pdf?_tid=f8099096-c080-11e4-aba6-00000aab0f6c&acdnat=1425262267_f5b3843baea20560c0074ca6d75efa3e
Software Developer Perceptions about Software Project Failure: A Case Study	Linberg, K. R. (1999), J Syst Software, Vol. 49 pp. 177-192.	Project success factors.	http://ac.els-cdn.com/S0164121299000941/1-s2.0-S0164121299000941-main.pdf?_tid=23c0ef72-c081-11e4-a0d7-00000aacb35f&acdnat=1425262341_59642e16ce60b6db74bd037378b1617a

Name of document (including version if more than one)	Authors/editors and year	Description/reason for signposting (including details on pages and/ or headings when applicable)	Link (when available)
Significance of Scope in Project Success	Mirzaa, M. N., Pourzolfaghfar, Z., and Shahnazaric, M. In <i>Procedia Technology</i> 9 (2013) pages 722–729.	The importance of scope for the success of a project.	http://ac.els-cdn.com/S221201731300234X/1-s2.0-S221201731300234X-main.pdf?_tid=3622bb3e-c07f-11e4-9c63-00000aab0f26&acdnat=1425261513_a9e90b826d94fcf88eed7b1f6fcfc8e9
The Role of Project Management in Achieving Project Success	Munns, A.K. and Bjeirmi, B.F. (1996), <i>International Journal of Project Management</i> , Vol. 14 No. 2, pp. 81–87.	Project success factors.	https://notendur.hi.is/vio1/The_role_of_project_management_in_achieving_project_success.pdf
Macroeconomic Cost-Benefit Analysis of Environmental Programmes, Studies	Nentjes, A. (1989). In <i>Environmental Science</i> , Vol. 36 pp.187–216.	Cost-Benefit Analysis.	http://ac.els-cdn.com/S0166111608700335/1-s2.0-S0166111608700335-main.pdf?_tid=603d1520-438a-11e5-97cc-00000aab0f27&acdnat=1439669910_93e2760e6d88eeb1cfd59d59228c3771
Capability Maturity Model: Guidelines for Improving the Software Process	Paulk, M. C. Weber, C. V. Curtis, B. and Chrissis, M. B. (1994), Longman, Addison-Wesley.	Project success factors.	n/a
A Guide to the Project Management Body of Knowledge, PMBOK Guide 2000 Edition	Project Management Institute (2000), Project Management Institute, Pennsylvania.	Project prioritization.	n/a

Name of document (including version if more than one)	Authors/editors and year	Description/reason for signposting (including details on pages and/ or headings when applicable)	Link (when available)
Unsolicited Proposals – An Exception to Public Initiation of Infrastructure PPPs: An Analysis of Global Trends and Lessons Learned	Public-Private Infrastructure Advisory Facility (PPIAF) (2014).	Unsolicited proposals.	http://www.ppiaf.org/sites/ppiaf.org/files/publication/UnsolicitedProposals_PPIAF.pdf
Project Quality Management: Why, What and How	Rose, K. (2005), J. Ross Publishing, Florida.	Project success factors.	n/a
From Low to High-Tech Project Management	Shenhar, A.J. (1993), R&D Management, Vol. 23 No. 3, pp. 199–214.	Project success factors.	http://www.researchgate.net/publication/229879549_From_low_to_hightech_project_management
Toward a Typological Theory of Project Management	Shenhar, A.J., and Dvir, D. (1996), Research Policy, Vol. 25, pp. 607–632.	Project success factors.	http://ac.els-cdn.com/0048733395008772/1-s2.0-0048733395008772-main.pdf?_tid=55d29da2-c082-11e4-9b36-00000aab0f6c&acdnat=1425262854_fd54ab33a8be12d422c2706425d43d03
Quantitative Methods for the Preparation, Appraisal, and Management of PPI Projects in Sub-Saharan Africa	Shugart, C. (2006). Prepared for the NEPAD Secretariat Funded by PPIAF.	IRR, NPV, discount rate.	http://www.ppiaf.org/sites/ppiaf.org/files/publication/PPI_final_rept_main__2006_08_27_1.pdf

Name of document (including version if more than one)	Authors/editors and year	Description/reason for signposting (including details on pages and/ or headings when applicable)	Link (when available)
The Project Implementation Profile: New Tools for Project Managers	Slevin, D. P., and Pinto, J. K. (1986). Project Management Journal, 17 (4): 57–70.	Project success factors.	http://www.google.com.br/url?sa=t&rct=j&q=&esrc=s&source=web&cd=1&ved=OCB0QFjAA&url=http%3A%2F%2Fwww.researchgate.net%2Fprofile%2FJeffrey_Pinto%2Fpublication%2F236175714_The_Project_Implementation_Profile_New_Tool_for_Project_Managers%2Flinks%2F54d2633f0cf25017917dee78.pdf&ei=u8jgVI9HkZ3KBOFMgpAN&usg=AFQjCNFwNeQZVYLpE8ZdJa8XBIgevv3gfg&bvm=bv.87269000,d.aWw
Success in IT Projects: A Matter of Definition?	Thomas, G. and Fernandez, W. (2008), International Journal of Project Management, Vol. 26, pp. 733–742.	Project success factors.	http://ac.els-cdn.com/S0263786308000835/1-s2.0-S026378630800835-main.pdf?_tid=08044cf0-c083-11e4-8c37-00000aab0f27&acdnat=1425263153_d1ddeffebec98d296beb30c98e0e13a1
Project Pitfalls	Ward, J. A. (1995), Information System Management, Vol. 12, No. 1, pp. 74–76.	Project success factors.	n/a
The Project Excellence Model: Linking Success Criteria and Critical Success Factors	Westerveld, E. (2003), International Journal of Project Management, Vol. 21, pp. 411–418.	Project success factors.	http://ac.els-cdn.com/S0263786302001126/1-s2.0-S0263786302001126-main.pdf?_tid=b71e48d0-c083-11e4-afd5-00000aacb362&acdnat=1425263447_36334ced6d1e58b1d32884bafbb6b0dd

Name of document (including version if more than one)	Authors/editors and year	Description/reason for signposting (including details on pages and/ or headings when applicable)	Link (when available)
Current Practice in Project Management – An Empirical Study	White, D. and Fortune, J. (2002), International Journal of Project Management, Vol. 20, pp. 1–11.	Project success factors.	http://ac.els-cdn.com/ S0263786300000296/ 1-s2.0-S02637863000 00296-main.pdf?_tid=d 75064e4-c083-11e4-b020- 0000aacb35e&acdnat= 1425263501_baa60fe84d8 a67e9ca01ac0024b7dda7
Strategic Infrastructure - Steps to Prepare and Accelerate Public-Private Partnerships	World Economic Forum (2013).	Stakeholder engagement.	http://www3.weforum.org/ docs/AF13/WEF_AF13_ Strategic_Infrastructure_ Initiative.pdf
Cost-Inclusive Evaluation: A Banquet of Approaches for Including Costs, Benefits, and Cost- Effectiveness and Cost-Benefit Analyses in your Next Evaluation	Yates, B. T. (2009). In Evaluation and Program Planning 32 (2009) 52–54.	Definition of CBA.	http://ac.els-cdn.com/ S0149718908000694/1- s2.0-S0149718908000694- main.pdf?_tid=fc1c13cc- c083-11e4-89bf-0000aac b362&acdnat=1425263563_ 11861581c4f138b21dc4d271 28ff3883
Public-Private Partnerships: Principles of Policy and Finance	Yescombe, E. R. (2007). Published by Elsevier Ltd.	Financial impact of hiring advisors. How to fund the studies.	n/a
The Handbook of Project Management: A Practical Guide to Effective Policies and Procedures	Young, T. L. (2003) Kogan Page Publishers, Philadelphia.	Project success factors.	http://www.pmtsarmashgh. com/root/upload/ebook/ batch_01/BOK%20and%20 Principles/46.he%20 Handbook%20of%20 Project%20Management%20 A%20Practical%20Guide%20 to%20Effective%20 Policies%20and%20 Procedures.pdf

Name of document (including version if more than one)	Authors/editors and year	Description/reason for signposting (including details on pages and/ or headings when applicable)	Link (when available)
Multi-Criteria Decision Aid in Financial Management	Zopounidis, C. In European Journal of Operational Research 119 (1999) pages 404–415.	Objectives of multi- criteria analysis.	http://ac.els-cdn.com/S0377221799001423/1-s2.0-S0377221799001423-main.pdf?_tid=87ad3312-c084-11e4-a677-00000aacb360&acdnat=1425263797_af4c5ce40770171a9412d0b6afe330d6
Multi-Criteria Decision Analysis for Strategic Decision Making	Zopounidis, C., Pardalos, P. (Eds.). In Handbook of Multicriteria Analysis. Springer-Verlag Berlin Heidelberg (2010).	Cost-effectiveness and multi-criteria analysis.	http://link.springer.com/book/10.1007/978-3-540-92828-7

